PLAINTIFF'S EXHIBIT PX-756

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario x D'Bono	60°s

Clw-253 - Cleaning rust x scale from Beams x Columns

Built platform Clw-310 N.W Corner

C. Kalbfleisch INSPECTOR | 8-12-69 DATE | 9-11:00 SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario x D'Bono	60°s

Scraping excess rust x scale from Steel Beams x Cols Clw 253

Total personnel 5

C. Kalbfleisch INSPECTOR | 8-11-69 DATE | 9-11:00 SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE — Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario x D'Bono	70°s

Clw 253-294 Cleaning rust x scale from Beams x Cols

C. Kalbfleisch INSPECTOR | 8-15-69 DATE | 9-4:00 SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE — Tower 'A'

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario x D'Bono	80°s

Clw-294-284-253 - Cleaning rust x scale from Cols x Beams

C. Kalbfleisch INSPECTOR | 8-13-69 DATE | 9-11:00 SHIFT | REVIEWED BY

WTCI-513-P

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maio + D'Bono	70°s

Clw 294 - 2nd floor - Cleaning beams & cols & applying

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Callahan	8-18-69	9-4:00	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maio + D'Bono	70°s

Removed pipe scaffold and 1 Truck-load of Cafco material

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Callahan	8-14-69	9-4:00	

Tower A

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maio + D'Bono	70°s

Clw 294 - Fireproofing beams + cols
Clw - 310 - Cleaning beams + cols
Clw 242 - Cleaning beams + cols

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Callahan	8-20-69	9:00-4:00	

Tower 'A'

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maio + D'Bono	80°s

Clw 294 - 310 - Cleaning + applying beams + cols

Tell Foreman to Clean + put Agent Thereon Oil

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Callahan	8-19-69	9-4:00	

8-68

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	

Tower B

2 platforms, 4 cabanes Apron

Deck Track area 7-4-9

2 50

INSPECTOR | DATE | SHIFT | REVIEWED BY

8/11/70 Dy

8-68

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113-110 - TKCC	Marco & Di Bono, Star Circle	
370-	TKCC, Attis Bank "A"	Tower "A"

TKCC forms Caulking & Cleaning approx 75% Complete

Marco & Di Bono tentatively scheduled for Friday AM Pat for. Mark II Spray work Started up on ceramic Jacket

Star Circle will remove cut bd as necessary on 370 post

INSPECTOR | DATE | SHIFT | REVIEWED BY

8/12/70 Dy

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower A'

CONTRACT NO.	CONTRACTOR	WEATHER
WTC-113-00	Marco & Di Bono	80's

Elev 284-294 - Repair-pressure cols & beams

Elev 253-242 - Cleaning of steel & spraying

Marco & Di Bono - ordered to stop spraying by Foreman because which Foreman Refused to work on same level as spraying - to meet Owner

INSPECTOR | DATE | SHIFT | REVIEWED BY

A. J. Calabro 8-22-69 8AM-4PM A

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marco & Di Bono	80's

Elev 284-294 Repairing cols & beams

Elev 242 - Cleaning steel from cols & beams

Checked Elevators told contractor to apply beams coat

INSPECTOR | DATE | SHIFT | REVIEWED BY

A. J. Calabro 8-21-69 9-4 PM

EXPERIMENTAL 9-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario + D'Bono	80°s

Clin 310 - Spraying beams + cols
Clin 254 - Cleaning sand from cols + beams
Clin 274 - Tie Securing Beams + cols
Clin 242 - Cleaning Sand from cols + beams

Lost 1 hr - Temporary erection - shift P-off

R Fletcher — INSPECTOR
8-25-69 — DATE
2nd H — SHIFT
A — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Spraying 294 Level Beam & Cols

Cleaning mat & Overspray -242 & sub levels

DM Pacucci — INSPECTOR — 8/25/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Spraying 242 Level and 294 Level

Cleaning on sub-Levels - "A" - Mat & Overspray

DM Pacucci — INSPECTOR — 8/27/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Cleaning mat on 242 - Spraying 294 Level and cleaning overspray

DM Pacucci — INSPECTOR — 8/26/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Cleaning mat - 2-3-7 - "A" & Sub Levels

DM Pacucci — INSPECTOR — 8/29/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Morio & Di Bono	

Cleaning Rest - 3-4-5-7 - "A"

A M Pacucci — 9/3/69 (DATE) — (SHIFT) — A (REVIEWED BY)
INSPECTOR

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Morio & Di Bono	

Cleaning rest - on 2-3-4-7 - "A"

A M Pacucci — 9/2/69 (DATE) — (SHIFT) — A (REVIEWED BY)
INSPECTOR

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower "A"

CONTRACT NO.	CONTRACTOR	WEATHER
ITC-113-00	Morio & D'Bono	80°s

Elev 310 - 3rd floor - Tarpaulins beams & cols

Elev - Floors - 4-5-6-7-8. Cleaning steel from cols & beams

P. J. Calabro — 9-5-69 (DATE) — 9:00 11:00 (SHIFT) — A (REVIEWED BY)
INSPECTOR

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Morio & D'B	70°s

Elev 310 - 3rd floor - Tarpaulins beams & cols

Floors 4-5-6-7 Cleaning Steel from beams & Cols.

M. T. & T. G - Clean-up not required Thickness on beams & Cols

P. J. Calabro — 9-11-68 (DATE) — 9:00 11:00 (SHIFT) — A (REVIEWED BY)
INSPECTOR

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY.

FIREPROOFING

1 SPRAYING GUN ON LEVEL 294 SEALING OVERCOAT TOP COLUMNS NEAR ELEVATORS.

2nd SPRAYING GUN ON 4th FLOOR COLUMNS AND BEAMS WITHIN THE CORE

3rd SPRAYING GUN ON 9th FLOOR "Q" DECK BEAMS ON NORTH AND EAST SIDE

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	9-12-1969	8:00 - 4:30	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC - 113-00	Maria + Di Bono	70's Rain

3-6 Floors - Fireproofing beams + cols

Flr 254 - Cleaning Decks + cols.

7-8-9-10 Cleaning sand from beams + cols

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Calabrese	9-8-69	8:00 - 4:30	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO & DI BONO	SUNNY & WARM

8:15 AM - 6" TEE IN WATER LINE AT EL 294 1-5 BROKE STOPPING WATER FLOW INTO TOWER "A" SUPT FOR MARIO & DI BONO SENT ALL MEN HOME UNABLE TO SPRAY FIRE PROOFING WITHOUT WATER. PLUMBER ON DUTY CALLED FOR TEE. DISMANTLED ADJOINING PIPE. WILL HAVE WATER RUNNING BY 9:00 AM MONDAY 9/5/69.

N.Y.C FIRE DEPT DRILLING ON JOB SITE 10:30 AM TO 11:30 AM.

INSPECTOR	DATE	SHIFT	REVIEWED BY
R.A. Vreeland	9/14/69	8-4:30	J.K.

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario & Di Bono	

12 Laborers - 4 plasterers - 4 Machines

Spraying fireproofing on underside of 253 - two sprayers

Spraying 4th floor Columns

Spraying underside of 9th floor.

INSPECTOR	DATE	SHIFT	REVIEWED BY
A. Pacacci	9/13/69		

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC.	SUNY

FIREPROOFING

NO SPRAYING TODAY
CLEANING AND HANGING CONVASSES ON 10TH FLOOR, BOTH SIDES ON NORTH "Q" DECK AND ½ OF BOTH SIDES ON EAST AND WEST "Q" DECK

Fred Ulrich — INSPECTOR | 9/16/1969 — DATE | 8ET TO 4:30 — SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY

FIREPROOFING

2 SPRAYING GUNS ON 9TH FLOOR "Q" DECK BEAMS ON EAST SIDE WITH CORE BEAMS AND 2ND GUN ON SOUTH SIDE OF "Q" DECK.
1 SPRAYING GUN STARTED ON 10TH FLOOR AT N.E. CORNER AND WORKING TOWARDS N.W.

Fred Ulrich — INSPECTOR | 9/15/1969 — DATE | 8ET TO 4:30 — SHIFT | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO MARIO E. PLASTERING COMPANY	CLOUDY

FIREPROOFING

HAD 4 SPRAYING GUNS WORKING TODAY.
FINISHED SPRAYING NORTH SIDE, TOOK HANGING CONVASSES DOWN AND TRANSFERED TO 11TH FLOOR TO SOUTH SIDE WHERE WE STARTED SPRAYING AT 2ND WITH ONE GUN AND HAD 2ND GUN AT 3D ON S.W. CORNER OF 11TH FLOOR. 10TH FLOOR IS 95% FINISHED AND 11TH FLOOR HAS BEEN STARTED. SHOWED TO SUPERINTENDANT TONY BUARINO THAT UPPER PART OF HANGING ANGLES BEAMS WERE DEFICIENT →

Fred Ulrich — INSPECTOR | 9/18/1969 — DATE | 8ET TO 4:30 — SHIFT | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY

FIREPROOFING

CONTINUED HANGING CONVASSES ON EAST, WEST AND SOUTH SIDES OF "Q" DECK (COVERING EXTERIOR COLUMNS AND CORE COLUMNS)
4 SPRAYING GUNS FINISHED 1ST LAYER ON 95% OF NORTH SIDE, 50% OF EAST SIDE, STARTED ON WEST SIDE AND SOUTH SIDE.

Fred Ulrich — INSPECTOR | 9/17/1969 — DATE | 8ET TO 4:30 — SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario E. DiBono	

12 Laborers - 1 Supt. 1 Consulting Engr.
4 Sprayers (Plastic) 1 Fore
4 Helpers 1 Engr.

Spraying Underside of 253 - "A"
" 10th Floor
" " "
" 12 "
Placing tarps around Core & Perimeter Col

Don Powers 9/20/69 — — —
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO MARIO E. PLASTERING COMPANY	SUNY

FIREPROOFING.
HAD 4 SPRAYING GUNS WORKING TODAY.
FINISHED TEMPORARELY SPRAYING 10TH FLOOR'S "Q" DECK ON
BOTH SIDES OF 11TH FLOOR "Q" DECKS COVERED BY HANGING
CONVASSES AND TEMPORARELY FINISHED THE EAST SIDE
EXCEPT N.E. CORNER; ABOUT 1/2 OF SOUTH; 3/4 ON WEST
AND 1/2 OF NORTH
ON 12TH FLOOR FINISHED COVERING EXTERIOR COLUMNS
OF "Q" DECK ON SOUTH AND WEST SIDES.

Fred Steingard 9/19/1969 8E-4 7-3P
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	Mario E. DiBono	

Spraying exterior cols 7-9-11-12 floors
Cleaning rust & overspray 7-9-11-12 floors

C. LaCalce 9-27-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	Mario E. DiBono	

Cleaning rust floors beams & cols 13 & 12 floors
Spraying 14th floor

C. J. LaCalce 9-26-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
V.T.C. 11300	DI BONO MARIO E. PLASTERING COMPANY	SUNY

FIREPROOFING TOWER A.
HAD 4 SPRAYING GUNS WORKING TODAY.
1 GUN FINISHING 14TH FLOOR REMAINED 30% OF WEST SIDE.
3 GUNS FINISHED EAST AND SOUTH SIDES OF "A" DECK ON 15TH FLOOR. SOME AREAS REMAINED COMPLETELY UNCOVERED.
HANGING CURTAINS REMAINED ON BOTH SIDES OF WEST SIDE ON 14TH FLOOR; ALL AROUND "A" DECK ON BOTH SIDES ON 15TH FLOOR AND ON OUTSIDE COLUMNS ALL AROUND "A" DECK ON 16TH FLOOR.
WORK AS BEFORE NOT COMPLETE. UP TO 0° COVER

Fred Steinpreis — 9/29/1969 — 8 TO 4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE — Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
VTC 113-00	Mario D'Bono	

Fire-proofing 14-15-16th floors
Cleaning dust from steel 14th-15th floors

A. J. Calicchia — 9-30-69 — 8:4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

CONTINUED

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Spraying 7-9-13 floors
Cleaning dust & overspray 7-9-13 floors

A. J. Calicchia — 9-28-69 — 8:4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

CONTINUED

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE — Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Spraying 14th 15th floors
Cleaning dust from beams & cols

A. J. Calicchia — 9-29-69 — 8:4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

CONTINUED

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bono	

Fire-proofing 16 & 17th floors

Cleaning rust from Steel beams & Cols of 16 & 17th floors

C. J. Calabrese 10-2-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bono	

Fire-proofing 15-16-17 floors

Cleaning rust from Steel 15 & 16th floor

C. J. Calabrese 10-1-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Marsico & D'Bono	

1 Supt. - 1 Fore - 6 ~~Helpers~~ Sprayers - 10 Laborers
6 machines - 2 Engrs

Spraying core cols on 14-15-16-A
Spraying outside cols on 7 on North & South side of Building

Alm Pacinci 10/4/69
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bono	

Fire-proofing 17-18th floors

Cleaning rust from Steel Cols & Beams 17th floor

C. J. Calabrese 10-3-69 8:4:31
INSPECTOR DATE SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Tile-pointing 18th floor
General Clean-up of construction
Cleaning dust from Steel Cols & Beams
T.P.P. Columns - Cleaning Thresholds
N.G.

C. Malabar — 10-6-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Tile-pointing 13-14-15 floors Core
Columns & Beams.
7th floor Spraying exterior Cols.

C.J. Malabar — 10-4-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	~~Tile-Pointing~~ MARIO D'BONO	

Cleaning dust & Spraying 6 & 7-18-19 floors

C. Malabar — 10-9-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Cleaning dust & Stone Cols - Spraying
16-17 & 18-19th floors

* Tile & Pointing & apply Cafco
on to required Structure.
Clean areas before leaving floors.

C. Malabar — 10-8-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
TC 113-00	Mario & D'Bono	

Cleaning Deck 7th & 18th floor
Spraying - plastic - Cleaning 17 & 19-20 floors

A. McCabe — 10-10-69 — 8:4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
HTC 113-00	Mario & D'Bono	

Cleaning Deck 7th floor cols & beams
16-17-18 floors - Spraying & Cleaning 19 & 20 floors
16-17 floors

J. McCabe — 10-8-69 — 5:11:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

Times-P

CONTRACT NO.	CONTRACTOR	WEATHER
TC 113.00	Mario & D'Bono	

Cleaning - Spraying - plastic 17 & 19-20
21 floors

A. McCabe — 10/14/69 — 8:4:30 — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario & Di Bono	

8 Plasters - 14 laborers - 1 Foreman - 1 Supt
2 Hoist Engrs - 1 Constr. Engr

Spraying on 7th Spandrel & Beams
" 16, 17, 18, 20
" overlay on 9th (Mach II)
" Mobil Contact cols - Mezz
Told A. Bueno to apply proper thickness and to clean up area

[signature] — 10/11/69 — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 9-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	MARIO D BONO	CLEAR - WARM

4 sprayers today were working on the 2nd, 3rd, 7th & 23rd floors

1 - engineer

20 laborers - today were "sleeping up" from the 1st floor to the 23 floor. Also today left off the day today brought the total of 310 dirt.

M.K. O'Connell — INSPECTOR — 10/19/69 — DATE — 8-3:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 9-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO E DI BONO	SUNNY - 60°

SPRAYED ASBESTOS FIRE-PROOFING ON COLUMNS & BEAM AT TOWER "A" ON 10TH, 11TH & 12TH FLOORS.

N.Y.C. FIRE DEPT DRILLING AT JOB SITE.

R.A. Vreeland — INSPECTOR — 9/21/69 — DATE — 8-4:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 9-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

7 Plasterers - 16 Laborers - 1 fore - 2 hoist Engrs. 1 Supt.

Spraying on 7th, 19, 21, 22, 23 Mezz

Unloaded truckload of plaster

Normal O.A. Guard of proper thickness which should be sprayed [illegible] cleaning of West shafts must be concentrated on.

R.M. Pacacci — INSPECTOR — 10/18/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 9-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO E DI BOND	SUNNY & WARM

SPRAY ON FIREPROOFING APPLIED TO COLUMNS & BEAMS ON THE FOLLOWING FLOORS IN TOWER "A" - 2, 7, 19, 11, 18, 19 & 20.

7 SPRAYERS WORKING TODAY. - 8 LABORERS WORKED ON CLEANUP IN AFTERNOON AT FLOORS SPRAYED AND EL. 310 AT NORTH, SOUTH & EAST, WEST SECTIONS SURROUNDING TOWER "A"

N.Y.C. FIRE DEPT AT JOB SITE DRILLING

R.A. Vreeland — INSPECTOR — 6/12/69 — DATE — 8-4:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Walsh D'Boro	

Cleaning Rust 19th 20th floors

Spraying 18th floor

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-17-69		

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Walsh D'Boro	

Cleaning Rust from Cols & beams 19th fl

Spraying Cleaning & protection beam 17 & 18-19

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-16-69	S-4-3	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Walsh D'Boro	

Cleaning Rust from Colst beams 20th fl.

Spraying. Cleaning & protection 18-19 floors

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-20-69	8-4-3	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Dic - Underhill	

Checking onto reinforcing steel - sub base

Tishman clearing floors - final 13 days

INSPECTOR | DATE 11/6/69 | SHIFT | REVIEWED BY

SUPPLEMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO D BONO	CLOUDY-WARM

6 sprayers	4 sprayers were using calco-e
13 laborers	1 sprayer used ovk coat
1 engineer	1 sprayer used gunite
1 sup.	
1 foreman	2 sprayers were spraying "tree col. east & west face of building
	3 sprayers worked on 10ft ht.
	1 sprayer - 29 ft.

W. K. O'Connell — INSPECTOR

12/1/69 — DATE

8-4:30 — SHIFT

REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.0	MARIO & D. BONO	CLR 20°s

1 LABORER SCRAPING BEAMS & COLUMNS SO DRYWALL FRAMING CAN BE INSTALLED

Bob Delgado — INSPECTOR — 1/19/70 — DATE — 0800-1630 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113	MARIO & D. BONO	CLR 15°-20°s

(CONTRACT NO WORK) 1 LABORER SCRAPING BEAMS & COLUMNS FOR DRYWALL INSTALLATION

Bob Delgado — INSPECTOR — 1/20/70 — DATE — 0800-1630 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & D. BONO	RAIN MILD

10TH FL. - DINING HALL BEAMS

1 LABORER SCRAPING BEAMS SO STAR CABLE CAN INSTALL 5" RUNNERS.

Bob Delgado — INSPECTOR — 1/3/70 — DATE — 0800-1630 — SHIFT — REVIEWED BY

77-114

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Perini & DiBono	Mild 40's

2 Riggers / Welder Cad. 3 Laborers
29th Flr. / Paint Spraying Trusses - (T&P Hoist Ducts painted)
294 Level J-3 Area - 1 Pntr. 2 Laborers Spraying Beams & Girders
Continued Pipework & "Touchup"

Bolduc — 2/11/70 — 0800-1130 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Perini & DiBono	Cold 30°

No Work — No Heater

Bolduc — 2/6 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Perini & DiBono	30's Windy

29th Flr Hang Canopy E/Side Elev.
No Contract Work Completed.

Bolduc — 2-13-70 — 8:20-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Perini & DiBono	30's

29th Flr. — 1 Man Spraying Columns
J-3/294 Elv. 1 Man Spraying 2 Cleaning Up.
310 Elv. 1 Hoist Eng. 2 Lab- @ Machines —

Bolduc — 2-12-70 — 800-430 — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Mario & D. Bono	Cold 30 – 40's

1. 294 Level - 2 mech Flag. ~~Grader Roadway Engineer~~ K-1 J-2 J-4 Mech
2. 30 F.E. - 2 Laborers installing canvas F/Eng.
3. Loday 310 - 1 Eng 3 Laborers
0 Oper + Mtn included in WTC 400

P. Baldwin / 2/19/70 / 8-4:30 / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	Mario & D. Bono	Cold 30-40°

K-1 294 Lever 2 operators 1 laborer Applying Antiskid
one Mtn -
Loday — 1 Eng / 2 Laborers

P. Baldwin / 2/16/70 / 8-4:30 / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-	Mario & D. Bono	Cold 30's

No Work — Water Not Available

P. Baldwin / 2/20/70 / 8-4:30 / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Mario & D. Bono	Cold 30°-40°

2 mech J area Applying F.P. J-3 - J-4 Area.
3 Lab " cleaning up
1 Eng Loday Machine

P. Baldwin / 2-19-70 / 8-4:30 / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. 113	MARO & A BONO	M.U 30°

A.M. 1 MAN 29TH RE Clamps/Cons — Ignition Secured 12:00
1 " " SR WTC 440
2 M's " "
Discussed Overspray Protection With R/O Foreman, F.C. & F.H. (Talc) Reminded Reading of Tapes, Interior Routine every 3-5 PLAY STOPS
Was Meeting Conclusion.
Sat & Sun. Work will resume on March
29 1/4 RE Still Incomplete.

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	2/27/70	8-4:30	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARO & DI BONO	M.U 30+

J-4 2 OPERATORS No LABORERS
310 1 ENG 1 LABORER

OPERATOR J-4 AREA LOADED INADEQUATE CANVASES USED TO PROTECT EXPOSED REBAR — REBAR "CONTAMINATED" BY "SPRAY ON" POSSIBLE THAT REBAR SHOULD BE CLEANED PRIOR TO INSTALLATION OF CONCRETE.

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	2-24-70	8AM-4:30	

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113 —	MARIO & D. BONO	To 40's

A.M. - NO WORK - Full crew on WTC # 400

P.M. - 2 or 3 Laborers Burning Grass 29th Flr.
NON-PAYMENT WORK.

Balduzzi — 3-3-70 — 8-4:30 — REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO & D. BONO	Mild To 40°

NO WORK NO WATER

Balduzzi — 3/2/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO & D. BONO	Cold 30's

No Work - too Cold - TEXC 010 NOT TURN ON WATER

Balduzzi — 3/9/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO & D. BONO	Mild - 40's

Worked on WTC 400 Only

Balduzzi — 3-6-70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & DiBono	MID 35-40°

Required Spray on Operation 30" FLR. TRUSS MBCH ONLY — Bonded Foreman to apply Monokote to P & T Duct (Repair Duct)

Bobbie Jay — 3/11/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & DiBono	Cold - 30's Beco

6 Hours Waiting Time

No Water

Bobbie Jay INSPECTOR — 3/10/70 DATE — 8-4:30 SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.0	MARIO & DiBono	FAIR 30-40's

Contractor Applying Material per NTC 900.—

R.M. Crack FRS. 30 & ABOVE Required Because of Problems Per J-6 Area. See Narrative 3-17-70

R. Bobbie Jay INSPECTOR — 3/16/70 DATE — 8-4:30 SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113—	MARIO & DiBono —	Cold - 30-40

No Work — Held By TRCC — Snow Cycle

Must Install J Strip Rope to Spray-on Application As Directed By M. Goldsmith. From Coats

Bobbie Jay INSPECTOR — 3/12/70 DATE — 8-4:30 SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DiBONO	MILD

2nd AR- 2 SPRAYERS
2 LABORERS
1 FOREMAN
1st 1 LABORER
6 MEN TOTAL.

FOREMAN HOSE AREA NOT TO BE COMPLETELY SEALED BECAUSE TO COMPLY WITH CITY ORDINANCE. INSPECTION AT 1:30 & 2:00 REVEALED NO HONEY USAGE NECESSARY. LIGHT MIST MIX FOG ESCAPING FROM CORNER WINDOWS. HONEY COMBING FALLING FROM LOWER LEVELS (EXISTING WORK)

Eddie Zaja — 3/27/70 — 8-8:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
UTC 113-00	Mario & D'Bono	

Spraying & Cleaning 17-18 floors
Cleaning rest of 18th floor

* Maintenance of C. Yeaman a Good & Proper presence on the Project Was Called Has good cooperation

U.K. Colon — 10-15-69 — 5:11-2 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
UTC 113	MARIO & DiBONO	MILD 40's

APPLYING MATERIAL TO TRUSS AREA ON 30th FR. TRUC A. LEVEEN & R. ROBINSON STOPPED OPERATION 2:30 PM BECAUSE OF "CITY" ORDER. ~~LABOR~~ OVEN SPRAY MUST BE CONTINUED BY TARR BARRIER -

Eddie Zaja — 3/25/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	MARIO & D BONO TOWER "A"	CLEAR & COLD

5 SPRAYERS
9 LABORERS
2 ENGINEERS
1 FORMAN

7th fl. exterior face east and west side - sprayed
9th fl. exterior face - south side sprayed

K.K. O'Donnell — 11/16/69 — 8-4:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 112 -	MARIO J. DiBONO	(Cold 30-40° LIGHT RAIN PM)

No Work 30" FAR of Rebar As Per Agreement with TRCC

Bill Chan 3/18/20 8-4:30
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO J. DiBONO	~~Cold 30-40°~~

FIELD TRIP — See Attached 3/18/20

Bill Chan 3/17/20 Not on Job
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113 —	MARIO J. DiBONO	Cold —

No Work Too Cold.

All Men Working on WTC 400

Bill Chan 3/31/20 8-4:30
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO J. DiBONO	Cold 8AM 22°

No Application — Too Cold TRCC 0.0 Not Train on Upstate
1 Foreman 3 Laborers Hauling Canvasses to Lower Fan

Bill Chan 3/30/20 8-4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONA	

SPRAY ON INTERIOR TRUSSES ON 31 & 32 FLOORS

4 MECH - 1 FOREMAN

13 LABORERS

C/O Hilla | 4/Hall/70 | 8-4:30

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	Hour 45 and

Di Bono - Work force 1 Foreman, 4 Plasters, 14 Laborers.

Spraying 32 floor trusses with Cafco C/F.

J.R. Ball | 4-5-70 | 1 | REVIEWED BY

INSPECTOR | DATE | SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO & DI BONO	Mild

33rd FL - 1 MAN PROTECTING TENANT
2 MEN HANGING TARPS
2 MEN PUTTING HOLES & STAPLING (PLASTERS)
32nd FL 3 ABATERS - SPRAYING & MIXING EQUIPMENT
31st FL 3 LABORERS CLEANING UP.
NON FOREMAN - JAMES CALENDRILLO ASSIGNED TO GOOSE STRUCTURE B:- 1. CARING PROTECTION 2.) STRINGING HOSES OUT & NECESSARY HARDNESS.
SPRAY CREWS LACK OF 5" INSULATION - HOLDING UP COLUMN COVERING
8th LABORERS CLEANING UP 10th FL.

Balduzzo | 4/6/70 | 8-4:30

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	DiBono	FAIR

1 Foreman
4 Plasterers
12 Laborers

41st Floor Spraying Beams & Trusses
35th Floor Trusses
35th Floor Sweeping Tarps

4-11-70 | DAY

INSPECTOR | DATE | SHIFT | REVIEWED BY

FORM 8-60

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Fair

Heavy at Work Cofferdam Sprayed on Tremie abov 28
Hook 75th Comp. 28-29-30-31-32-33-34-35-36
50% Complete 37-41
Tarp up ready to Spray 38-39
No Tarp on 42

M Schlaf — 4-25-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

SUPPLEMENTAL
FORM 8-60

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Rain

Forklift Fuel Console Pt 41 ft Cofferdam Bot Beam -
Foreman complained that Cofferdam facing down Brook
as it stabs - Forklift Contact DeBono to remove
same - Forklift Fuel 4 PM - was unable to contact
them he said Tarp Removed AM -

M Schlaf — 4-23-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

17-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Fair

Da Bona resumed some material Friday. Samples of both Cafes old & New in Inspection Office to be entered to start spreading Tuesday as soon as he resumes more material which should be Thursday or Friday 4-30-5-1.

Schleif 4-29-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Fair

41 Hrs scraping Bottom Hoppers of Booms
40 ft spreading Base Course

Statement from Da Bona Office that they will start spreading Green ~~Asphalt~~ Cement on Monday 5-25-70

Schleif 5-21-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

De Bona started to spray Tunnel on 37 floor. 38 floor - Hanging Tarps on 41 & Complete same

W Schlef — 5-1-70 — Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Started on 41 floor 1PM Scraping Bottom of Flange Beam Web & Completed same Roof of Said Station they started to put Hydro scaffold that belong to Collins and they took it away from them - De Bona will have to procure other ones to continue - The Plumbers are erecting a scaffold over at the west end Elevating 41 -

W Schlef — 5-2-70 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

When I began on to come to Cecil at PM I found that De Bona Sprayed on 41 floor & Top Again he did not have proper protection to prevent the Cafco from going out by Building & Down Elev Shafts. This Has brought to my attention by Union Market - TRCC. In Spite of Union contracting Paying him Jimmy of De Bona under retainer each week to legally did the owner showed up at Tishman Trailer - Something has got to be done with this Contractor

W Schlef — 5-9-70 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

1 Man Spraying Beam 38 floor Scaffold also set on 41 & Scrape Bottom flanges but no activity

De Bona changed again and can't find the Color of Primer that he Used

Floors are loaded with Overspray of Cafco - No one is Cleaning - Fair

W Schlef — 5-22-70 — Day — REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Cloudy

Spraying Trees on 39 ft.
Started to scrape 41 floor again at 2PM. Temp 58 Frank Tantarnella stop on floor to see conditions - We discussed to be fixing of De Bona & Local Inquired why other unions were on job - They had few Words. Local then said he was going to speak to Jos De Bona for more men & responsible attempt to complete job by Saturday.

M. Schleif INSPECTOR 5-14-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Sun

Scraping Board of Stamps on 41 floor 2 men Complete as of this date 17 on NW Elevation & 12½ on SE

Spraying Trees on 39 ft.

M. Schleif INSPECTOR 5-15-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Sun

No Work on this Contract as per Joining of De Bona

M. Schleif INSPECTOR 5-11-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Rain-Sun-Pa

~~No Work on this~~ Spraying Trees on 39 ft.

No Work on 41st floor as far as scraping bottom floors

M. Schleif INSPECTOR 5-13-70 DATE Day SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Rock underside of Beam - 6th floor
Cleaning 6th floor

INSPECTOR _____ DATE 5-29-70 SHIFT Day REVIEWED BY _____

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	WTC	Clear -60°

8 Persons Spray-On in the following locations -
(6 men) (1) of El. Lobbys & Mezz. Corridors
(2 men) (2) Also 2-84 Small - Spray on -

INSPECTOR _____ DATE 5/30/70 SHIFT 8-4:30 REVIEWED BY _____

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Cloudy-Rain

Spraying Cafes on Tower 3 & Floor 1 Man
2 Pred. Cleaning Floor 41 fl.
Bottom Flange of Beam Still Not Completed
41st Floor S Y

INSPECTOR _____ DATE 5-19-70 SHIFT DAY REVIEWED BY _____

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying overcoat on 11 floor

INSPECTOR _____ DATE 5-28-70 SHIFT DAY REVIEWED BY _____

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris DeBona	Fair

Spraying 39 floor
Applying 2 & 4 Level } A Tamen.
Cleaning 39 floor

Note Color of concrete should be Green

Contract Worked Till 12 Noon only -

Both Bona on 41 fl still touch up Scraped - 12 Bona is going to start Tomorrow Afternoon ???

M Schley — 5-20-70 — Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Fair

Di Bona Still spraying on 41 Floor Both of Bona Spoke to Fred Connole T.R. a foreman He called Tony Persons of Di Bona and he stated that there was no agreement between Bert Weinstein & Di Bona. and he will continue to spray Both. Fred then called Bert Weinstein & told him of Conversation including the fact that Sand Curtain Field and do anything until Both are scraped clean They want Di Bona to Sand scrape & Scrape. But told Fred that if Sand Curtain work to long pipe they would scrape & Bert Weinstein would tell them to do so

M Schley — 5-7-70 — DAY — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Cloudy 70°

3 Plasterers 5 Laborers - Spraying Fire Proofing 38 & 39 floor shaft and on Bridge working Lobby ceiling

J Schley — 6/27/70 — 1 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Fair

Spraying Bar Joists 45 fl -

Jimmy Foley Eng. Complained that none one is Spotting Papers on Tarps & Removing Waste Debris his Boss spray is Going out of Control & He is Receiving Numerous -

M Schley — 6-29-70 — DAY — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mesa Dr Bona	Fair

Bar Joists 45
Welding 12-13
Spraying overpass 12

INSPECTOR: [illegible] DATE: 6-9-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Cloudy - Rain

Spraying Bar Joist 43 Floor
Spraying Deck 11 Floor

INSPECTOR: [illegible] DATE: 6-4-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Fair

No work on this Contract Today (Spraying)
Preparing 43 ? floor for spraying Bar joists
It is my knowledge that Da Bona has OK
to spray only to 41 floor. [illegible]

INSPECTOR: [illegible] DATE: 6-2-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Rain Cloudy

Spraying 43 floor - Bar joists
Note- New Cafes 32 floor top of 6" floor 9 from 36 up
old Cafes Balance

INSPECTOR: [illegible] DATE: 6-5-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Biase	Rain 65°

Di Biase had 4 plasters, 8 laborers, 1 engineer and 1 person working on spraying fireproofing on columns 32 & 33 floors

Damage cut one water hose barrier way through which caused quite a bit of water to run over the 32 floor and down the east end center stairs before the water was turned off. Also three electric control wire were cut by person unknown

J R Bell — INSPECTOR — 6-6-70 — DATE — 1 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Biase	Rain

M Hurlow the Contact Today

M Schiller — INSPECTOR — 6-1-70 — DATE — Day — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Biase	Rain

Spraying Beams just 43 floor
Restaking on 10 floor
Spraying concrete on Decking 10 floor

M Schiller — INSPECTOR — 6-9-70 — DATE — Day — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Box Joint 44/Hor
Closing Hor 43
Spraying Tendons 11
filling Vents Column 11 Ft.

M Schlei — 6-11-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

The following Columns have been cleared with Cal Test
that must be removed in order for De Bona can Complete
the Cajon Spray in Vents.
10 floor - # 1008 - 1007 - 1006 - 1004 - 1003 -
1002 - 1001
11 floor #501 - 502 503 504 505 506 507 508
1008 - 1007 - 1006 - 1004 - 1003 - 1002 - 1001

M Schlei — 6-11-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying 10 floor - filling Vents - PT Cable -
Cable Spraying onto roof on Decking -
Spraying Box Joint 43-44

M Schlei — 6-9-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Cajon 10 ft. filling in Vents.
Spraying Enamel on Decking
Spraying Cajon Box Joint 43 ft

Note on 3rd floor Stair Cable closing in Left 10-11
I took Photos Blue Eye to opening - this statement
was told Hemmerle inside the top of Con to Complete
this Work

M Schlei — 6-10-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Porca	Fair

Spraying Cofas in 44 fl. Bar joist
Spraying Cofas Flor Deck
Patching 12 Flor
Overcoat finish 12 flor

D. Porca 6-15-70 Day

INSPECTOR DATE SHIFT REVIEWED BY

VP-22

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Porca	Fair

Spraying Cofas Bar Joist 44
Patching 12
Spraying Overspray 12

D. Porca 6-12-70 DAY

INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. 113.00	MARIO DI BONO	FAIR 80°

SPRAYING INTERIOR COLUMNS AND BEAMS ON:
32nd FL - 1 SPRAYER - 1 LABORER
33rd FL - " "
35th FL - " "
36th FL - " "
38th FL - 1 ENG WORKING ON 3 MACHINES

Mario Di Bono 6/13/1970 1

INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Porca	Fair

Patching 12
Spraying Overcoat 12
Bar joist 44
Underdeck 6 flor -

D. Porca 6-16-70 Day

INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	Fair 70°

Completing Lot 3 spraying fog seal & prep. & Rolled Lot 30, 31, 32, 34, 36 Flexible oil Extending 38 & 39 floors. 4 Blacktop, 5 Laborers

INSPECTOR 6-20-70 DATE 1 SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario Di Bono	Fair

Spraying Cipo 6 men floor
Rolled Lot 16 ft.

INSPECTOR 6-23-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	Fair

Spraying Base Joints 44-45
Rolled 11-13
Spraying emulsion 12

INSPECTOR 6-17-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	Rain — Fair

44-45 Spraying Base Joints
11-13 floor Rolled
12 Spraying emulsion

INSPECTOR 6-18-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Rain

Driveway 6
Pedestal 21-22

INSPECTOR: [illegible] DATE: 6-26-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco Di Bona	Rain

Spraying Bon joint 45
Driveway 13

INSPECTOR: [illegible] DATE: 6-30-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Rain

Bon joint 45
Driveway 6-13
Pedestal 19-20

INSPECTOR: [illegible] DATE: 6-25-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco Di Bona	Rain

Pedestal 17-18
Driveway 13
Median Driveway 6

INSPECTOR: [illegible] DATE: 6-24-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maci da Bona	Fair

No work on this Contract today

Inspector: [illegible] Date: 7-3-20 Shift: Day Reviewed By:

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maci da Bona	Rain

Ban joint 45
Driveway 14
Patching 2.5

Inspector: [illegible] Date: 7-2-20 Shift: Day Reviewed By:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maci da Bona	Fair

Spraying Ban joint 45
Driveway 13-14

Inspector: [illegible] Date: 7-1-20 Shift: Day Reviewed By:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maci da Bona	Fair

Driveway 14 ft.

Inspector: [illegible] Date: 7-6-20 Shift: Day Reviewed By:

INSPECTOR'S DAILY NARRATIVE

YIP-22

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBosco Co	

Tower "B"

As per change # 730,003 add #2 —
Ttwo complete trusses prepared
on the 10 Ft. — 3 mem.
Draping the 7 Ft —

R A Oliver 7/9/70 8/4 30

INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	Sam

Driveway 1A

M. Schlect 7-2-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

YIP-22 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower "D"
Two men fencing up. 10 ft Tee-Co
Shoring 7ft & Protection.

R A O'Hara 7/10/70 8 4 Tu
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower "B"
Shoring 7 ft. west of Mech
Yielded.
Shoring extension of 10 ft
made up
This week (4 days) Allowed Mail
Friday.

R A O'Hara 7/8/70 8/4 Tu
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	Sam

Driveway 14 ft.

M Schlect 7-2-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBona	

Town B
7th St.

Spray on -
1 Clean-up
1 on machine
2 laborers (TRISS & Q deck.)
(This work started last week the same crew. Mr. Bona did not know until 4th that he was working - No coverage)

Bill O'Hara 9/13/70 8/4 3rd
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBona	Fair

Mobilize on Contract

[signature] 7-14-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBona	Fair

Driveway 15 ft.

[signature] 7-9-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBona	Clear

Driveway 14 ft.

[signature] 7-10-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower "B"

1. Mention from Tel-Co & Mr Fegen inspected Mock up on 10 PE Requested another sample Tubes with both material & Hull tampering.

2. Four ~~laborers~~ laborers Two plasters on 7 PE - 12 on Q deck Etc on West side - spray on

R H O'Hara 7/15/70 8/4:30
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & De Bona	Cloudy

No Work on this Contract today

W Ehlert 7-15-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & De Bona	Fair

No Work on this Contract

W Ehlert 7-13-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	" "

Spray On FIER "A" deck 1½ Tower "B" Applicators, etc, West side Two Plasters, four laborers

R H O'Hara 7/14/70 8/4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Sun

Draping 16 ft

Ashley (INSPECTOR) 7-2-70 (DATE) Day (SHIFT) _____ (REVIEWED BY)

EXPERIMENTAL 8-68

YIP-22 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Tower "B"

Two Planters & 4 Cabanas on Spray on 1 Ft. or 9 Ft. Arch

Continued Di Bona About spraying underside of Longeron, with overcoat.

O'Hara (INSPECTOR) 7/7/70 (DATE) 8/4 30 (SHIFT) _____ (REVIEWED BY)

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Tower "B"

7 Foot
Two planters spray on Arms, etc
Four Cabanas on clean up and machine.
Two Cabanas on draping.

10 Ft.
Two Planters on Tel.-Co Area on mock-up (curing Remainder for Layton completion)

L.A. O'Hara (INSPECTOR) 7/6/70 (DATE) 8/4 30 (SHIFT) _____ (REVIEWED BY)

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Sun

Draping 14-15-16

Ashley (INSPECTOR) 7-16-70 (DATE) Day (SHIFT) _____ (REVIEWED BY)

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morio & De Bona	

Tower B
7 Ft.
Two Plastics on Apex on
Four Cabanas in Clear
up & Machine

INSPECTOR	DATE	SHIFT	REVIEWED BY
H.H. Ohara	9/4/70	8/4 70	

YIP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morio & De Bona	Fair

Machinery this Contract Tower B

INSPECTOR	DATE	SHIFT	REVIEWED BY
M Ackley	7-21-70	Day	

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
Safety		Fair

Fair Light Rain on Tower Sunday 7-19-70 in
area the alarm by Police Dept Went to 71 ft
& Checked - No fire known fire extinguish
had been Tampered on by someone & empty
emptied - 1st Battalion also fire Boat
assured call 11:45 Am -

INSPECTOR	DATE	SHIFT	REVIEWED BY
M Ackley	7-19-70	Day	

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morio & De Bona	Fair

Overpass 16 floor.

INSPECTOR	DATE	SHIFT	REVIEWED BY
M Ackley	7-20-70	Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBona	Fair

No Work on this Contract today Town A

Inspector 7-23-20 Date DAy Shift Reviewed By

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBona	

Town B - 7 FE

Two Plasterers - spray on Paint on Clean Up & Machine Paint.

Inspector 11/23/20 Date 8/4 00 Shift Reviewed By

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBona	

Town B 1st 7 FE.

Two Plasterers - Spray on Paint Laborer Cleaning Up & Machine 310 Used

Inspector 4/20/20 Date Oct 31st Shift Reviewed By

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBona	Fair

No Work on this Contract Town A

Inspector 7-22-20 Date DAy Shift Reviewed By

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Spraying Box Joints 46
Overspray 16

INSPECTOR: [signature] DATE: 7-27-70 SHIFT: Day REVIEWED BY:

YIP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Box Joints 46 H
Overspray 17 H

INSPECTOR: [signature] DATE: 7-28-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower "B"
7 Floor.
1-plaster spray on (overspray) —
Area left "Cold for Spray on
and Overspray
3 Laborers — Clean up & Machine
3 10 hrs.

INSPECTOR: [signature] DATE: 7/24/70 SHIFT: 4:30 REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Overspray 17 Floor.

INSPECTOR: [signature] DATE: 7-24-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bora	Fair

Spraying Box Joists 46
Underspray 17

Walter 7-28-20 Day
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bora	Fair

Spraying Box Joists 46 ft
Underspray 17 ft

Walter 7-30-20 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bora	Tower B 7 E

1 Plaster Spray on-Coat
Three on Clean up
One on Mandrel 310-

E. McHara 7/27/20 8 to 4
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bora	Tower 'B' 7 E.

1 Plaster on one Spray Coat
2 on Clean up

E. McHara 7/29/20 8 to 4
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bora	

Tower "B"
7 Floor
Two Laborers on Clean up
98% on spray - on Complete
Can not complete
Until Mec-Calculated
Completes Stripping

INSPECTOR _____ DATE 8/31/70 SHIFT 8/4:00 REVIEWED BY _____

EXPERIMENTAL 0-68

XJP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bora	

Tower B
7 Flr
1 Plaster on Spray on last side
3 Laborers

INSPECTOR _____ DATE 7/30/70 SHIFT 8/4:30 REVIEWED BY _____

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bora	

Tower B
One plaster - one - spray
last side
Three Laborers - Clean ups
& Machine 310 Deck

INSPECTOR _____ DATE 7/28/70 SHIFT 8/4:30 REVIEWED BY _____

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bora	Fair

Spraying Box Joists 466 ft
Ordspray 18 ft.

INSPECTOR _____ DATE 7-31-70 SHIFT Day REVIEWED BY _____

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower "B"
7 FE
2 men on clean up
Area not stripped by
Elec Underbuilt only 98%

Inspector — 8/4/70 — Day — Reviewed by

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A
2 men 19 FE overspray

Inspector — 8/5/70 — Day — Reviewed by

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower B
2 men on clean-up 7 FE
Floor not finished due
to SS stripping by
Elec. (T&D 98%)

Inspector — 8/5/70 — Day — Reviewed by

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A
19 FE
2 Plasters on overspray

Inspector — 8/4/70 — Day — Reviewed by

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	10 2

Tower A

Aspen Hills dated 8/27/70 - Mr. Pumroy still in Care Area work for Rdt Co following

60 FE	1 Planter	1 Laborer	10 ton Machine
59 FE	"	"	
58 FE	"	"	
57 FE	"	"	
60 FT	"	"	
49 FE	"	"	
48 FE	"	"	1 ton Machine

INSPECTOR — DATE 8/29/70 — SHIFT — REVIEWED BY

YIP-22

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower A

2 Planters 19 FE overspray

INSPECTOR — DATE 8/3/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower B

2 on Clean up 7 FE TIER

INSPECTOR — DATE 8/5/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	20 2

47 FE	1 Planter	1 Laborer
40 "	"	"
39 "	"	"
38 "	———	" 1 Tractor

1 Foreman 10 planters

13 Laborers

Contractor worked till 6 PM. Weed crew work & called out when Thickness was not as required Carried 5 Fire Crews to all taken Portland

INSPECTOR — DATE 8/29/70 — SHIFT Ray — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower B

2 Men on Clean up
7 Hr

INSPECTOR — DATE 8/7/70 — SHIFT Day — REVIEWED BY

YIP-28

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower A

2 plasters on 46 Ft
Cafco. spray on

INSPECTOR — DATE 8/7/70 — SHIFT day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower A

Prot. Cafco on 46 Ft. - 2 plasters.

INSPECTOR — DATE 8/6/70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower B

2 Labors on Clean up 7 Hr.
Prot. Material for 310 Scaffold
for Lobby Spray-out

INSPECTOR — DATE 8/6/70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Eli Bova	

Tower A

2 Pilot Tubes Start Spray on 1/8 floor bar joists.

INSPECTOR | DATE 8/11/70 | SHIFT day | REVIEWED BY

YIP-22

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Eli Bova	

Tower B

2 on Clean up 7 Fl

INSPECTOR | DATE 8/11/70 | SHIFT day | REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Eli Bova	

Tower B

No Work on Clean up in A/7

2 Men on Clean up B/7

INSPECTOR | DATE 8/10/70 | SHIFT day | REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Eli Bova	

Tower A

Preparation for 47 Fl Steel Spray (Cop's)

8/11

INSPECTOR | DATE 8/10 | SHIFT day | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower B

Two laborers in clean up 7 Hr

8/13/20 Day

INSPECTOR | DATE | SHIFT | REVIEWED BY

YIP-23

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBona	

Tower A

2 plasters - 2 laborers
1 play bar grants
worked till 6 PM

8/13/20 Day

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower B

2 on clean up 7 Hr.

8/12/20 Day

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower A

2 Plasters on 4th floor
on bar grants

8/12/20 Day

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBerardino	

Tower A

2 plates 2 batons welded on four posts 49 Ft.

INSPECTOR: [illegible] DATE: 8/14/70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL 8-68

YIP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBerardino	Sun/Rain

Put Halcon Elec. Contact on Jay

INSPECTOR: [illegible] DATE: 8-17-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBerardino	

Tower A

2 plates on 49 Ft. four posts

INSPECTOR: [illegible] DATE: 8/15/70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBerardino	

Tower B

2 men on clean up TRMG

INSPECTOR: [illegible] DATE: 8/14/70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & Chapman	Fair

Spraying Box joints 47 ft.
Setting up Tarps.

W Ketchel 8-20-70 D/H/4 _____
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & Chapman	Fair

Spraying Box joints 47 ft.

W Ketchel 8-21-70 D/H/4 _____
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & Chapman	Fair

Spraying Box joints 48 floor

W Ketchel 8-18-70 D/H/4 _____
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & Chapman	Fair

Box joints Spraying 48 floor

W Ketchel 8-19-70 D/H/4 _____
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Meis & DeBoer	Fair

2 Men Spraying Bar Joints 59 Gal

INSPECTOR	DATE	SHIFT	REVIEWED BY
Whitley	8-26-70	Day	

EXPERIMENTAL 8-68

VIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Meis & DeBoer	Fair

Spraying Bar Joints

60-47-50-58

2 Men

INSPECTOR	DATE	SHIFT	REVIEWED BY
Whitley	8-27-70	Day	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	DeBoer	Fair

Spraying Bar Joints 47-59

6 Men

INSPECTOR	DATE	SHIFT	REVIEWED BY
Whitley	8-28-70	Day	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Meis & DeBoer	Fair

No Work Today on this Contract

INSPECTOR	DATE	SHIFT	REVIEWED BY
Whitley	8-31-70	Day	

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. De Rosa	Clear

Tower A

As per Telephone Call 8/27/70 - Fireproof started for Base Area - Work for Sunday as follows - (Contractor Worked Planting Trees 4/17 Only)

60 Ft	2 Planters - 1 Laborer	1 Man on Machine
89 Ft	1 Planter - 1 Laborer	
58 Ft	" "	
57 Ft	" "	
40 Ft	" "	
49 Ft	" "	
178 Ft	" "	" + 1 Man on Machine

INSPECTOR _____ DATE 8/30/70 SHIFT _____ REVIEWED BY _____

YIP-22

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. De Rosa	

Tower A

12 Planters, 9 Laborers, 1 Foreman,

Spraying Bar Joists on 54, 57, 58, 60 & 61

INSPECTOR _____ DATE 8/31/70 SHIFT Day REVIEWED BY _____

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. De Rosa	Clear

Spraying Bar Joists Tower A

60 - 50 - 58

6 Men

INSPECTOR _____ DATE 8-28-70 SHIFT Day REVIEWED BY _____

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. De Rosa	70/72

Tower A

47 Ft	1 Planter - 1 Laborer
41 Ft	" "
40 Ft	" "
38 Ft	1 Man on Machine

1 Foreman - 11 Planters - 13 Laborers

Work for back days in area is 80% Complete this includes No work in Rbbts 6-7 & 50 H left one bal on Joist 50. Will go onto area 8 finish Repair Tomorrow with Contracts Crew

INSPECTOR _____ DATE 8/20/70 SHIFT 4 REVIEWED BY _____

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower B

Spray Foam (1½") Patch
2684 Feet
1 - Plaster, 2 Laborers
1 Machine

INSPECTOR | DATE | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F. DI BONO	CLOUDY

TOWER B'
ONE FOREMAN, FOUR PLASTERS AND FIVE LABORERS. SPRAY-ON FIRE-PROOFING ON CORE STEEL ON FLOORS 40, 41, 51 AND 52. MACHINE LOCATED ON 39TH FLOOR. THIS WORK PERFORMED ON AN OVERTIME BASIS. CONTRACTOR WORKED UNTIL 7:00 P.M.

Lou Bundage | 9/3/70 | 4:00-7:00

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower A

Copies Spray Cave steel on floors
Letter Addendum 8/27/70
51 - two plasters 1 Laborer
38 - One " 1 " 1/2 Mixer Machine
41 - One " 1 " "
56 - One " 1 "
(Mr. Walker on Above abs 6-41-56
9 Lobby
9/2/70 8:30 8:30

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower "A"
Four Plasters, Two Laborers
on Bar Joists on
5-1-56-57
Performed Fireproofing on Bar Joists
Core Steel on 5-0 1/2 to Perform Cut-
Through Work on Above Floors
Total Of 11 Men on Job (2 30)

INSPECTOR | DATE | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario & Di Bono	

Started spraying underside of 264 beams
Tower "B" SE corner.

INSPECTOR _____ DATE 9/3/70 SHIFT _____ REVIEWED BY _____

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower "A"
1. 14 Cabana; 7 planters on 51 to 57 floors — doing bar joists and cee steel on the floors.
2. Over spray on 22 FE
3. Spray on 264 steel (Track)

INSPECTOR _____ DATE 9/4/70 SHIFT day REVIEWED BY _____

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower "A"
13 planters, nine Cabanas, 1 Foreman
Spray bar joists on
50-57-58-60 & 61 floors

INSPECTOR _____ DATE 9/11/70 SHIFT day REVIEWED BY _____

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBona	Cloudy/Rain

Spraying Bay joint 58-61-62-63

INSPECTOR 9-18-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
110 - TRCC	Stat Circle. & TRCC	
113 -	Bank "A" - Tower A	

Last coat strip Cap 28 9
Caulking
TRCC fillers in Clean up
and Finish work overtime
Mario & Mr Donald will here
to apply Mastic & overspray
while doing all remarks

INSPECTOR 9/16/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F DeBona	Fair

Spraying Cap Columns. 43-44-45-46-47

6 Plasters
8 Lab
2 Foreman
1 Engr
} 17

3 Lab in Elev Bank A Clean up.

8 AM — 4:30 PM

INSPECTOR 9-20-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F DeBona	Fair

Spraying Cap Columns. 43-44-45-46
47-48-62

1 Plasters
13 Lab
1 Plasters Foreman
2 Labor Foreman
1 Engr.
} 29 Men

Spraying Bank A - 1 Plasters
1 Lab
} 2 31 Tot

INSPECTOR 9-19-70 DATE Day SHIFT REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBono	Fair

Worked on the Contract Today

INSPECTOR 9-22-20 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBono	Fair

Spraying Bon Joint 63-V5-V4
2 Men - 9-4

Spraying Core Columns V5-V6 Tower Ext.
2 Men
4 Lab
1 Foreman
2 Hrs. 4:46 PM

INSPECTOR 9-21-20 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBono	

Tower B
Telephone Area
11 Ft.
Started This Date: As per Layout
At 10 Ft.
Two Plasters One Laborer

INSPECTOR 9-17-20 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBono	

Tower B
11 Ft. - Tel-Co Area
Two Plasters & Four Laborers
applying spray on mem. for
Record Mixed with 5th Supplemental
Agreement. (S.W. Corner)
Note: Notified Tel-Co Mr. Hammond. that
Phone areas are available for
inspection

INSPECTOR 9/15/20 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	PARTLY SUNNY

TOWER 'A'
ONE FOREMAN, FIVE PLASTERS AND SIX LABORERS. SPRAY-ON FIRE-PROFING ON THE 52ND, 53RD AND 66TH FLOORS OF CORE STEEL. CONTINUED WORKED FROM 5:00 PM. TO 8:00 ON AN OVERTIME BASIS.

Lou Kuklyn — 9/8/70 — 1:00 8:00

INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower "B"
Spray on on the fach area
242 & 250 ll
2 planters, 3 laborers

[signature] — 9/9/70 — Day

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower A
9 Planters, 8 laborers
V1-V2-V6 bay jacets.

[signature] — 9/8/70 — Reg

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower B
Spray on roof Fach area
20 planters 1 laborer

[signature] — 9/8/70 — Day

INSPECTOR — DATE — SHIFT — REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie E. DeBerry	Fair

Spraying Con Joints S3-S5, floors

INSPECTOR W Schlief DATE 9-11-70 SHIFT Day REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie E. DeBerry	Fair

Spraying Conc Columns Tower A

54 floor	1 Mech	1 Lab	
53 "	1	1	Machine Men
52 "	1	1	1 - 4P
45 "	1	1	2 - 3P
44 "	1	1	2 Laymen
43 "	0	1	
42 "	1	1	Total
41 "	1	1	20 Men
Bank A	1	1	2 Laymen

INSPECTOR W Schlief DATE 9-13-70 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie E. DeBerry	Rain

Spraying Con Joints S2 S3 - S5 - S6

7 Men

INSPECTOR W Schlief DATE 9-9-70 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie E. DeBerry	Fair

Spraying Conc Columns.

54 Floor	2 Mech	1 Labor	
53 "	2 "	1 "	
45 "	1 "	1 "	2 Machine Men 3P
44 "	1 "	1 "	1 " " 4P
43 "	1 "	1 "	2 Laymen
42 "	1 "	1 "	
41 "	1 "	1 "	Total 7 Men
48 "	1 "	1 "	2 Laymen
Bank A	1 "	2 "	

INSPECTOR W Schlief DATE 9-12-70 SHIFT Day REVIEWED BY

8-68

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & D. Bono	Fair

Spraying Box Joints 54-VH Floor
6 Man Platform
12 Labor clean ups

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	9-14-70	Day	

8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Di Bono	Tower B

Two Tankers - setting up
9th for Spray Fr

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	9/14/70	Day	

EXPERIMENTAL
8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & D. Bono	Cloudy Rain

Spraying Box Joints 53-VH
Spraying Face Columns 53-VH on
Orbit Tanks T & M

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	9-10-70	Day	

EXPERIMENTAL
8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & D. Bono	Fair

Spraying Face Columns 54-VH.

6 Sprayers
2 Machine Men
4 Labor
2 Supers
9th

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	9-14-70	4-6:30 PM	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeBono	Fair

Spraying Box Joints 55-61-62-63

INSPECTOR: [illegible] DATE: 9-12-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeBono	

Tower A
Bank A

Three laborers in AM; Two in afternoon, not enough to complete these one shall be informed Mr. Tartamella. TKCC/Jones Company immediately to do patching overlooked as on "Cleaning". Will Inform Joe Barone of work left to do

INSPECTOR: [illegible] DATE: 9/10/70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeBono	Cloudy/Rain

Spraying Box Joints 54-55 - 1/2 Day -
Work Stop due to Morning Rain
in Tower B.

INSPECTOR: [illegible] DATE: 9-15-70 SHIFT: Day REVIEWED BY: CW

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeBono	Fair

Spraying Box Joints 54-55-62

INSPECTOR: [illegible] DATE: 9-16-70 SHIFT: Day REVIEWED BY: CW

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Fair

Spraying Core Column 61

Spraying Bor joints 63

32 Men

INSPECTOR: [illegible] DATE: 9-24-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Tower B

2 Sprayers
3 Laborers
1 Machine
1 Supervisor

Tel-Co Area 11 Ft. Platform & Laborers just Capped as per sample on 10 Ft. on South & West Elevation

INSPECTOR: [illegible] DATE: 9-24-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Fair

Spraying Suspension 61 ft. Core Columns & 63 ft. Bor Joints

32 Men

INSPECTOR: [illegible] DATE: 9-23-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Tower B

Two Platforms, Three Laborers Spray on Bar joints as per Sample — Tel-Co 11 Ft. — Visitors of Tel-Co on inspection Tour / Ed Boland & Writter.

INSPECTOR: [illegible] DATE: 9/21/70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	

Tower B
11 Fl - Tel-Co

2 Plastics — informed contractor that present application is not acceptable to Tel-Co; Will go over samples with them @ 1 PM

INSPECTOR	DATE	SHIFT	REVIEWED BY
	9/29/20	Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	

9 & 11 F - Tel Co

Four Plastics, Four Cabanas

1. Tony Mauriello has agreed to Go back & re-tape Plastics that are not as per Samples
2. Onsupervisor will place on 30 Minute Timers if NE Guardsmen Tomorrow, Tel Co will come when come to premises.
3. "Q" check otherwise will also be needed

INSPECTOR	DATE	SHIFT	REVIEWED BY
	9/29/20	10 Day	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	Fair

No Work on this Contract Today

INSPECTOR	DATE	SHIFT	REVIEWED BY
	9-28-20	Day	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	10 Floor MOCK UP	

Tower A

1. Made tour this AM with Joe Carbone of TRCO noted the following:
   a) Circle Acoustifex not working (black pins)
   b) Nagin not on job — informed Ted Wenzbe.
   c) Tile-Undubell is to come back.
   d) Marble strip to be set this AM
2. Will go over all items with TRCO this PM

INSPECTOR	DATE	SHIFT	REVIEWED BY
	9-28-20	10 Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Bar Joints 63-64 Section 6V

Inspector: [signature] Date: 9-30-20 Shift: Day Reviewed By:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	

Tower "B" 10 & 11 Ft

Three planes, Four Jabaus operating on (Tel-Co Area) & Temporary Trucks.

No work (corrective) done today on N.E. Guardrail same was mentioned to Mario E. DeBono. Cautioned the (Supt.) Tony Hannino on completion

Inspector: [signature] Date: 9/30/20 Shift: Day Reviewed By:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Bar Joints 6.3-6.4

Inspector: [signature] Date: 9-28-20 Shift: DAY Reviewed By:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Bar Joints 63-64 H

Inspector: [signature] Date: 9-29-20 Shift: Day Reviewed By:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower "B"
10 & 11 Ft. Tel-6
Four Plowmen, Four Laborers
Spray on Trusses of 10 Ft + 11
Ft. Bolt Panel Tonfpring.

"Mark II overspray will start
this PM on NE Cabner of 11 Ft. Contractor
cautioned again on tonfpring of same

R H Ober — 10/1/70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B
10 & 11 Ft.
One Plowman, One Laborer on 11 Ft. Mark II
suspect area not acceptable workers
touch up tonfpring is done by same
Mario & Ali Bono of this.
Copco Henry supplied to Trusses
of 10 Ft. Three Plowmen 3 Laborers

R H Ober — 10/2/70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macin & D. Bono	Cloudy/Rain

Spraying Bay Joints 66-67-68-69
overspraying 29

A Ketchel — 10-5-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B
5 Plowmen, four Laborers, 1
Bare Jointer 9-13 Pts
(This Contractor will work this
pm on interim Calc)
Five men on interim Calc
till 6 PM

R H Ober — 10/15/70 — Day (4:30 6:30) — INSPECTOR / DATE / SHIFT / REVIEWED BY

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ELEVATOR BANK D ZONE I SHAFTS 44, 45 & 46 THE LABORERS CLEANING

ELEVATOR BANK A ZONE II SHAFTS 54, 55 & 56 - SPRAYING OF MARK II OVER SPRAY.

Lou Rinaldozzi — Inspector — 5/26/71 — Date — 8-4:30 — Shift — [illegible] — Reviewed by — 5/27/71

PA 3033 10-70

YIP-22

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ONE SPRAYER & ONE LABORER FURNISHED & INSTALLED MARK II OVER-SPRAY OF CAFCO SPRAY-ON FIRE PROOFING IN ELEVATOR BANK D, SHAFTS 44, 45 & 46

TOWER 'B'

NOT WORKING

Lou Rinaldozzi — Inspector — 5/26/71 — Date — 8-4:30 — Shift — [illegible] — Reviewed by — 5/27/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	CLOUDY

TOWER 'A'

1 SPRAYER & 1 LABORER - FURNISHED & INSTALLED SPRAY-ON FIREPROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS AT ELEVATOR BANK C, SHAFTS 44, 45 & 46.

TOWER 'B'

FURNISHED & INSTALLED SPRAY-ON FIRE PROOFING OF STRUCTURAL STEEL IN CORE AREAS ON THE 75TH FLOOR.

Lou Rinaldozzi — Inspector — 5/27/71 — Date — Shift — [illegible] — Reviewed by — 5/27/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ELEVATOR BANK A ZONE II SHAFTS 54, 55 & 56 - SPRAY-ON FIRE PROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS.

TOWER 'B'

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING OF STRUCTURAL STEEL BEAMS & CORE COLUMNS ON THE 75TH FLOOR

Lou Rinaldozzi — Inspector — 6/20/71 — Date — Aft 2 — Shift — [illegible] — Reviewed by — 6/21/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	PARTLY CLOUDY

TOWER 'A'

BANK D, ZONE I SHAFTS 46, 46 & 47 - CLEANING.
2 LABORERS

BANK A ZONE II, SHAFTS 54, 55 & 56
SPRAYING MARK II OVER SCRIM ON
CAISSON FIREPROOFING.
ONE SPRAYER & ONE LABORER

Lou Buendorf — Inspector
5/27/71 — Date
8-4:30 — Shift
[illegible] — U/I
[illegible] — Reviewed by
6/1/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	CLEAR

TOWER 'A'

FURNISHED & INSTALLED MARK II OVER-SPRAY IN ELEVATOR BANK D ZONE I, SHAFTS 44, 46 & 46.

ONE SPRAYER & ONE LABORER

Lou Buendorf — Inspector
5/24/71 — Date
8-4:30 — Shift
[illegible] — U/I
[illegible] — Reviewed by
5/25/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	CLEAR

TOWER 'A'

ELEVATOR BANK D, ZONE I SHAFTS 46, 46 & 47
2 LABORERS - CLEANING

ELEVATOR BANK A ZONE II, SHAFT 54, 55 & 56
ONE SPRAYER & ONE LABORER - SPRAYING OF
MARK II OVER SCRIM.

Lou Buendorf — Inspector
5/25/71 — Date
8-4:30 — Shift
[illegible] — U/I
[illegible] — Reviewed by
6/1/71

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marcus & DeBono	Fair

Spraying Barjack 66

Overspray 26

INSPECTOR 10-5-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marcus & DeBono	

Tower "B"

Mark II overspray on 11 Ft. Risers along entire East-half, found some Black Tony Roaches by 07:30 and pointed out defects.

10 Ft. Coffee Berry applied, Agitation more thorough of Risers

Appears Good Operation, Four Cabanas

Will Call for Clearance for Re-inspection

INSPECTOR 10/5/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 6-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marcus & DeBono	Fair

Spraying Barjack 64-65

Overspray 25

INSPECTOR 10-2-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 6-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marcus & DeBono	Fair

Spraying Cor Col 46-56-54-64-66-64

Spraying Beam 40

Overspray 25-26

Interior - 12 Jak 2 Towers 1 Day.

INSPECTOR 10-3-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

Spray bar paint on 9th & Exterior Walls

Touch up on 11th.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/7/70	4th-7th	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CANANAGH

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

Contractor worked until 7 PM on Col. Shafts (Interior) from 4 to 11 Floor added Touch up on Tile Co Area 11th Floor.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/6/70	Day (4th-7th)	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CANANAGH

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

SEE REVERSE SIDE

Six Plaster, Four Laborers SIDE Spray bar paint 9, 10, 11 & 12 Co Floors (Co 9-11 & 12 Tile Co) Worked on interior Shafts and bar paint of 1st A from 4th to 11 PM

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/9/70	8th-7PM	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CANANAGH

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

4 Plaster, 4 Laborers Interior Shafts Co 1

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/10/70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & DeBono	Fair

Overpass 27-28
Barrier 66-67-68
Build up Core Columns Thru 67

INSPECTOR A Kelley DATE 10-7-70 SHIFT Day REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & DeBono	Fair

Overpass 29
Barrier 67-68
Build up Core Columns

INSPECTOR A Kelley DATE 10-9-70 SHIFT Day REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & DeBono Towne Ready Mix Co.	

Cofer spray on 9 Ft
Overpass Mark II on 11 Ft
& Texturing
Formerly Pour 10 Ft & Cleaning
Three Columns 10 Pedestals

INSPECTOR [illegible] DATE 10/6/70 SHIFT Day REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & DeBono	Fair

Overpass 27
Barrier 66-67

INSPECTOR A Kelley DATE 10-7-70 SHIFT Day REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bono	Tower 13

Overspray (Mark II) being applied to 11 Fl. Tel Co Tower. Mafco being applied to 10 Floor Tel-Co Upper floor area Cafeteria. Apparent set planting by Laborers.

Inspection today by Tel-Co ground Rules laid out to Morris & Eli Bono to do to what final product is desired be.

INSPECTOR 10/1/70 DATE DAY SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bono	Tower B

9-10-11-12 bar joists. Mezzanine Tel-Co Area 10 Planters & 10 Cabanas.

* Two planters & two cabanas. 9th Floor

INSPECTOR 10/8/70 DATE Day 7:30-3:30 SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bono	Tower B

15 Fl: 1 Planter, 1 Cabana
14 " : " "
10 " : " 3 "
6 on mezzanine 1st floor

Spray-bar joists & Tel-Co Area with Mark II

NOTE: NORTH SIDE OF 10TH FLOOR 90%

INSPECTOR 10/21/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
C.O. 575067	Morris & Eli Bono	cloudy w/rain

2 men finished wrapping conduit duct on 15th floor with first lot of wire both then proceeded to the 14th floor.

(DUCTS AS INDICATED ON CONTRACT Drwg

INSPECTOR 10/26/70 DATE 8-4:30 SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Fair

Spraying Box Joists 66-67-68

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-14-70	2PM	[signature]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B
Fine Laborer, 2 plasters Topping
Trusses of 12 F at Co
Four Plasters Making 11 Ft.
Two on 10 Ft & Clean up
* Worked this PM on Entrance Cols

INSPECTOR	DATE	SHIFT	REVIEWED BY
[signature]	10/13/70	Day (* till 6PM)	[signature]

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CASA VACCA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B
8 plasters, 4 Laborers, spray on Cafco of Trusses from 9th to 13th Inclusive on Top of Flanges of 11th Floor. and Attempted of 10 Ft. Trusses.

Interior Cols & Trusses to be done from 4 PM to 6 PM

INSPECTOR	DATE	SHIFT	REVIEWED BY
[signature]	10/14/70	Day	[signature]

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CASA VACCA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Fair

Spraying Box Joists 67-68

INSPECTOR	DATE	SHIFT	REVIEWED BY
[signature]	10-13-70	Day	[signature]

DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER Windy Cold

(Sunday) Tower B

Mark II Thursday at 11-Co

10 & 11 Fl.

Two Planks, four Laborers

One Planks on Ont. Col. at 9th

Fell Appx 5 3/4

INSPECTOR | DATE 10/18 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER

Tower B

5 planks, 6 laborers - bar joists

13 & 12 Fl.

2 planks, 6 laborers 10 & 11 floors

- Mark II

INSPECTOR | DATE 10/19/70 | SHIFT 6 to 4:30 | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. W.C. 113.00 | CONTRACTOR Mario & Di Bono | WEATHER Clear - Mild

Tower "A" Core Columns Work (8 AM to 4 PM)

Sketches to Wally Sorkin

5 Plasterers - 4 Laborers 1 Foreman

Floors Finished — Today 49-50-51-52-53-54-56.

57 1/2 Completed

46 - 3/4 Completed

INSPECTOR | DATE 10/12/70 | SHIFT 8 to 4:30 | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER

Tower "B"

9 - 13 Floors

Spray Cofer & Mark II

on 10 & 11

4 planks 6 Laborers

INSPECTOR | DATE 10/19/70 | SHIFT 1 | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	Fair

Applying Bar joints 66-67-68-69

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-17-70	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	Fair

Applying Bar joints 69-70

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-19-70	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	Tower B Saturday

Mark II on 10 & 11 (Tel-Co)
2 plasties, 6 laborers
Capco — Anderson Phelps - Upjohn
12 Hours

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/17/70	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	Tower B

3 plastics on bar joints 13 & 14 N
2 " " Tel Co 10 & 11
used 8 laborers

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/20/70	Day	[illegible]

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
IC SUB. NO. 00	10 Floor Mock UP	

SUNDAY —

HBT - 12 - Tenders - mat. foreman, rodmen, Connectors.
Circle Acoustic - Patrick Crane
3 men Cutting out. Dredging.
Far HBT - 1 to far 18 Tub.
Have been removed (Need replacement)
Circle Accoustic - Ceiling - carpentry
trade. Must Home Office To
Check. Friday on Tower "B"

INSPECTOR — DATE 10/21/70 — SHIFT Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WIC Con. No. 00 110.00 115.00 124.00 139.00	10 Floor Mock-Up	

Tower "A"

Plaster - 2-5 ll. - Lime, Fr Tenders
HBT - 4 - Foremen, Connectors
Operators 4.
Rodmen Shaft (Counter) 2 - Perimeter wall
Circle Acoustic: Block Crew 3 -
Ceiling Tile 3 -
Circle Flooring - 95% Finish. Complete & Cpt
for 4th Operations
Jacobs - Will not get (95% Complete.)

INSPECTOR — DATE 10/23/70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CAUAHOO

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Ali Bros	Cloudy / Rain

Spraying Box Joints 20 - 21 - 22 -

INSPECTOR — DATE 10-22-70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CAUAHOO

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Ali Bros	

Tower "B"

1 plaster 15 Floor
3 " 14 " } Fr & Labor
1 " 6 "

4 plasters, 2 Laborers North Side
of 10 Floor. (Tile - Cs)

INSPECTOR — DATE 10/21/70 — SHIFT Day — REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Boro	Clear

Spraying Barfoot 69-70-71 ft

10-20-70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Boro	Clear

Spraying Barfoots 71-72-73

Worked Till 1:30 PM Clear

10-22-70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CALLAWAY

CONTRACT NO.	CONTRACTOR	WEATHER
UC-4200 HRVC-575067	Macco & Boro	clear & mild

I Mech started spraying decks on 16th floor with wire mesh for reservoir

Worked from 12 PM to 7 PM (one man)

Ben Leonard | 10/20/70 | 8-4½ | 8 | INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CALLAWAY

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Boro	

15/16 floor — 1 Tower B, 1 plaster, 1 laborer

6 — 3 4 3- 1 1 4 machine 3/0 1 lab

Bar foot - and mark II some white dry on N. Side 10 ft

10/23/70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBona	

Tower B
15 Barjoist 2 planks
14 " 2
6 " 2
Total 8 Labors

10 Floor Tel-Co N. Side
2 on Mark II after 4 to 8PM
Area complete.

Inspector — Date — Shift — Reviewed By

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBona	Cloudy

Spraying Bar joists 71-22-23-24

Inspector — 10-27-70 — Date — Day — Shift — Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBona	Cloudy - Rain

Spraying Bar joists 20-21-23.

Inspector — 10-23-70 — Date — Day — Shift — Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBona	Cloudy

Spraying Bar joists 71-22-24

Inspector — 10-26-70 — Date — Day — Shift — Reviewed By

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marini & DiBono	Fair

Spraying Inspection 21-22-23-24

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-29-20	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marini & DiBono	Fair

Spraying Coffee Berry Moth
21-22-23-24

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-30-20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marini & DiBono	

Tower B
Spray Boy Pests 5 Cleve
Other Labor 15 16 Flor
2 on 310 2 Labors

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/29/20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marini & DiBono	

Tower B
2 Pilots on 6 Ft } 5 Labors
2 " " 15 }
2 " 16 Ft
2 on Tel-Co Crews
Tied up

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/29/20	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	Fair

Spraying fireproofing 21-22-23-24

INSPECTOR	DATE	SHIFT		REVIEWED BY
[illegible]	10-28-70	Day	[illegible]	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	Tower B

15
14
6
12
13
10
11

Clean up & bar joist / Cafes

INSPECTOR	DATE	SHIFT		REVIEWED BY
[illegible]	10/27/70	Day	[illegible]	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	Tower B

3 Plasters & 1 Laborer on Tile-Co Area Mark II & Tamping & Touch up on Cafes

INSPECTOR	DATE	SHIFT		REVIEWED BY
[illegible]	10/27 & 10/28	Day (3rd)	[illegible]	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	Tower "B"

15
14
13
12
11
10

Bar joists - Cafes & Clean up

INSPECTOR	DATE	SHIFT		REVIEWED BY
[illegible]	10/28/70	Day	[illegible]	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macco & Dobbins	Fair

Preparing progress pics 24-25 26-27

INSPECTOR	DATE	SHIFT	REVIEWED BY
	11-2-70	Days	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Co. Bros.	Fair

Spraying finishing 24-25-26-27

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-5-20	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Co. Bros.	Fair

Spraying finishing 25-26-27 H

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-4-20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Co. Bros.	

Tower 13
11 Hour - Touch up &
Mesh H (Tel-E)
2 Hour & 16 Hour (bye joints)
Using 6 planks & 5 ladders
(intern Calls this P.M.)

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11/4/20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Co. Bros.	

Tower 13
17 & 18 Hour Bye joints
11 R Tel-E
6 planks 4 ladders

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11/3/20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Eli Bono	Fair

Spraying, fenceposting 75-26-27 Hours

INSPECTOR	DATE	SHIFT		REVIEWED BY
Mitchell	11-5-70	Day	SB	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Eli Bono	Fair

Spraying 76-77-78

INSPECTOR	DATE	SHIFT		REVIEWED BY
Mitchell	11-6-70	Day	SB	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Eli Bono	

16 & 17 & bar joists -
Tel Co H.E. -
4 planks 4 Labor

INSPECTOR	DATE	SHIFT		REVIEWED BY
	11/4/70	Day	SB	

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Eli Bono	

Tower "B"
17 18 Hour bar joists
11 Hour patch Tel Co Conn
5 planks 6 Columns

INSPECTOR	DATE	SHIFT		REVIEWED BY
	11/5/70	Day	SB	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	Tower 13

11 ft: Tel-Co Mark II
18 & 19 ft: Van Goats
& plastics 4 to 2 Cabs

INSPECTOR 11/9/70 DATE Day SHIFT EB REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	Tower 13

11 ft Tel Co Mark II
12 " " " " "
18 & 19 Hour Copco
on Van Goats
10 plastics & Cabs

INSPECTOR 11/10/70 DATE Day SHIFT EB REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	Tower 13

① Mark II overpass Tel-Co
& Touch up Paint & Clean
2 Plates & Cabs
② Hot Warning will be held Monday
to pull out all stops on
finishing final preparations

INSPECTOR 11/11/70 DATE Day SHIFT EB REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bros	Fair

Preparing for Inspection 25-28

INSPECTOR 11-9-70 DATE Day SHIFT EB REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Di Pace	Town B

4 ea. 11 Ft. (planters on box joints)
4 planters on box joints
18 & 19 Ft

Inspector | Date | Shift | Reviewed By

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Di Pace	Town B

29 Ft
26 Ft
20 "
21 "
310 bowl
12 Ft tel-G
& planter 6 Labus

Note Tel Co Clear 11 Ft. Available PM WED. for inspection.
by Tel Co Eng.

Inspector | Date | Shift | Reviewed By

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Di Bono	Rain

Spraying 25 - 28 Ft Temporary Fencing

Inspector | 11-10-20 Date | Day Shift | Reviewed By

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Di Bono	Rain

Spraying Temporary Fencing 25 - 28 Ft

Inspector | 11-11-20 Date | Day Shift | Reviewed By

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DeBono	

Trench "B"
Rev joint at 19 - 2 foloctes
20 " 1 "
24 "
25 1 "
Tel-C 10 Ft - 2 foloctes patch around structure
Using Ten Lubricant

INSPECTOR 11/13/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DeBono	Rain

Spraying Weeds 25-26-28-29

INSPECTOR 11-12-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DeBono	Rain/Cloudy

Spraying Cafea Fungicide 25-28 Ft.

INSPECTOR 11-12-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie DeBono	Rain

Spraying fungicide in Trench Joints
Cont Colorado 25 26 27-28

INSPECTOR 11-13-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Longitudinal 79-80 ft.

W Ackley | 11-18-20 | DAY | [illegible] | [illegible]
INSPECTOR | DATE | SHIFT | | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Cloudy/Fair

Spraying 79-80 Fair

W Ackley | 11-19-20 | Day | [illegible] | [illegible]
INSPECTOR | DATE | SHIFT | | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Bon Joint 78 Fair

W Ackley | 11-16-20 | DAY | [illegible] | [illegible]
INSPECTOR | DATE | SHIFT | | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Bon Joint 78-80

W Ackley | 11-17-20 | DAY | [illegible] | [illegible]
INSPECTOR | DATE | SHIFT | | REVIEWED BY

EXPERIMENTAL 0-68

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Fair

4 Plants Tk-Co 10912
Hours
on 7.84 Line.
Six Laborers.

Inspector 11/21/70 Date Day Shift [illegible] Reviewed By

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Fair

Spraying Poly Bar Joints
11 ft Corrugated Touch up & Patch

Inspector 11-23-70 Date DAY Shift [illegible] Reviewed By

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Fair

Spraying Lacquering Poly
Touch up on 11 Flow

Inspector 11-24-70 Date Day Shift [illegible] Reviewed By

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Fair

259.36 Flow Bar Joints &
Mark IV 10 Flow
8 Plowters & Laborers

Inspector 11/24/70 Date Day Shift [illegible] Reviewed By

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ali Bros	25° High Winds

Tower B

So Cold for Cafco J
in 11/25 water pipe
breaks.

[signature] 11/24 & 11/25 Day [signature] [signature]
INSPECTOR DATE 1970 SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ali Bros	

Tower B

29 Ft 22 floor 24 floor
J 10 J 12 tel-le Area
Ex Mem. for forms.

[signature] 11/25/70 Day [signature] [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ali Bros	Cold

No Work on this Contract Too Cold.

[signature] 11-25-70 Day [signature] [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ali Bros	Cold

No Work on this Contract Too Cold -
21 Cons coming on this Pour to Stock up
for Patch on 1st floor.

[signature] 11-24-70 Day [signature] [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Ricciuti	Fair

Mi Work on the Corrections Notes
on Tuff at all Bldg.

M Schlein 11-30-70 Day EB Cole
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Tower B

Started & stopped Corrections
to cut off en Water.
29 Floor; 24 Floor.
10 & 12 Floors

H McMan 11/30/70 Day EB Cole
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Tower "B"

29-22-23 24 10 & 12
Fr plastic 10 Labors
Bar joists & Tel-Co

H McMan 11/27/70 Day EB Cole
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Ricciuti	Fair

Mi Work. Tuff Notes

M Schlein 11-27-70 Day EB Cole
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIS & DI BONO	FAIR

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON FLOORS 24, 25 & 29.
SPRAYED CAFECO SEALER ON THE 10TH FLOOR.

Tom Brandigee 12/2/70 [illegible] [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Di Bono	Tower B

12-1-2-5-24 floors
in Cafco
& portion of Cafco.

[illegible] 12/3/70 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Di Bono	Tower B

10 FL - Touch up around partitions.
11 FL - Touch up
18 FL - Cafco & Plenum & Cabs

[illegible] 12/6/70 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & McBride	

Tower B

Held up - no water -

NOTE
F.D. BOLAND
2/8/70
TIED N. ASPHOND
TO EXPOSED REBAR
& TACK WELD

Bring in Tel-Co Pep on
10 & 12 floors Mark II
Complete & wipe over
Calls on 12 floor - Hwy
went up for as they could get it

[signature] 12/7/70 DAY [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & McBride	Clear

3 Men / Machine Pointing 10th floor 4 PM
10 PM - Temp Water from 9/ Gunite & Hose to
Through #3 Stairway
12-8 ∫ All Pointing, floor cleaned up -

[signature] 12-8-70 DAY [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & McBride	Clear

Mr Holton Asst Constant Tower A
Mr Mahler - for Tenant Hwy Office
Tentative to join Debris Temp Water
through Hoist Jacks - -

[signature] 12-4-70 DAY [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & McBride	

Very little work done
due to Cold & Blustery
Inclement Weather
Generally Cleanup

[signature] 12/14/70 Day [signature]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	CLOUDY

TOWER A.
ONE PLASTERER AND ONE LABORER.
SPRAY-ON FIRE PROOFING ON CORE
STEEL IN ELEVATOR BANK 'B'. WORKING
~~ON~~ P.E. #'S 33, 34 & 35. THIS WORK IS
75% COMPLETE.

Lou Hendrickson 12/11/70 8-4:30 [illegible] [illegible]
INSPECTOR DATE SHIFT

EXPERIMENTAL 0.00

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower 'B'
30 - 27 floor Coffs
& plenums & Tunnel -

[illegible] 12/11/70 [illegible] [illegible] [illegible]
INSPECTOR DATE SHIFT

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair

1 Plum - 2 Mechanics Plastering 12 floor
1 Plum - 1 Plum - 12 fl Completed Piping
Equipment in 13 floor - 4 Mechanics
Plastering

[illegible] 12-10-70 [illegible] [illegible] [illegible]
INSPECTOR DATE SHIFT

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	FAIR

TOWER 'A'
ONE PLASTERER AND ONE LABORER.
SPRAY-ON FIRE PROOFING IN ELEVATOR
BANK 'B' P.E. CARS #'S 33, 34 & 35.
CONTRACTOR IS SPRAYING ONE HATCH
AT A TIME.

Lou Hendrickson 12/10/70 8-4:30 [illegible] [illegible]
INSPECTOR DATE SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONO	COLD-RAIN

TOWER 'B'
SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 28TH AND 40TH FLOORS.

Lou Dundon 11/16/70 8-4PM

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

YIP-22

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONO	RAIN & COLD

TOWER 'A'
STRAYED CAFECO SEALER ON SPRAY-ON FIRE PROOFING IN ELEV. BANK 'B' P.E. CARS 33, 34 & 35. WORK IN THESE HATCHES ARE 90% COMPLETE.

Lou Dundon 11/16/70 8-4PM

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONO	SUNNY & COLD

TOWER A.
ONE PLASTERER AND ONE LABORER. SPRAY-ON FIRE PROOFING ON CORE STEEL IN ELEVATOR BANK 'B' P.E. CARS #S 33, 34 & 35. WORK IN THESE HATCHES IS 86% COMPLETE.

Lou Dundon 11/19/70 8-4PM

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONO	SUNNY & COLD

TOWER A.
APPLICATION OF CAFECO SEALER IN ELEVATOR BANK 'B' P.E. CARS. #S 33, 34 & 35. WORK IN THESE IS 85% COMPLETE.

Lou Dundon 11/15/70 8-4PM

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair 84

30, 27, 26 floors - bar joists & miscellaneous & balance.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	12/9/70		

C.A. Smith

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	cloudy - cold.

TOWER '8'

SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE STRUCTURAL STEEL ON THE 28TH AND 40TH FLOORS.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	12/16/70	8-4PM	

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair B

30 - 27 & 26 floors - Cafco spray on - bar joists. Mix plastics 5 Laborers

INSPECTOR	DATE	SHIFT	REVIEWED BY
	12/10/70		

C.A. Smith

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Cloudy - Cold.

TOWER 8'

APPLIED CAFCO SPRAY TO SPRAY-ON FIREPROOFING IN ELEVATOR BANK 8 PE. CARS 33, 34 & 35. WORK IN THESE HATCHES IS 85% COMPLETE.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	12/16/70	8-4PM	

INSPECTOR'S DAILY NARRATIVE

T NO.	CONTRACTOR	WEATHER
	MARIO & DI BONO	COLD-SNOW

ER A.
EVATOR BANK B : CONTRACTOR
ANING DOWN HATCHES 33, 34
35 - USING A ONE CAR OPERATION
TRACK TO THE THREE CAR
RATION PREVIOUSLY DISCUSSED
TRACC. WORK IN BANK B IS 90% COMPLETE.
VATOR BANK A - CONTRACTOR IS
Y - FIRE PROOFING IN PE. CARS 24,25.

12/17/70 DATE | 4-12a SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

T NO.	CONTRACTOR	WEATHER
BANK B - TOWER A'	MARIO & DI BONO	COLD

MARIO & DI BONO
HERO APPLICATION OF CAFECO
LER ON SPRAYED FIRE PROOFING
TE. CARS 33, 34 & 35.

12/18/70 DATE | 4-12a SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
119	MARIO & DI BONO	COLD - SNOW

TOWER B'

NO WORK - COLD WEATHER.

Lou Rundazzo INSPECTOR | 12/22/70 DATE | 8-4:30 SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD

TOWER B:
SPRAY-ON FIRE PROOFING ON BAR
JOISTS AND CORE COLUMNS ON
THE 28TH AND 40TH FLOORS.

Lou Rundazzo INSPECTOR | 12/15/70 DATE | 8-4:30 SHIFT | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F DI BONO	COLD - SUNNY

TOWER B.

NOT WORKING - COLD WEATHER

Leon Knudsen 12/28/70 8-9:30 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F DI BONO	COLD - SNOW

TOWER 'B'

SPRAY-ON FIRE PROOFING OF BAR JOIST AND CORE COLUMNS ON THE 31ST AND 40TH FLOORS.

Leon Knudsen 12/29/70 8-9:30 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F DI BONO	COLD - SUNNY

TOWER 'A'

BANK 'A' SPRAY-ON FIRE PROOFING IN PE. CARS 24, 25 & 26 - 50% COMPLETE.

BANK 'B' CLEANING IN P.E. CARS 33, 34 & 35. 90% COMPLETE.

Leon Knudsen 12/28/70 8-9:30 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F DI BONO	COLD - SNOW

TOWER 'A'

ELEVATOR BANK 'A' - SPRAY-ON FIRE-PROOFING IN PE. CARS 24, 25, & 26

ELEVATOR BANK B. CLEANING OF DEBRIS IN PE. CARS. 33, 34, & 35.

Leon Knudsen 12/29/70 8-9:30 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACTOR	WEATHER
MARIO & D'BONO	COLD

'A'

BANK 'A' - SPRAY ON FIRE-
IN NATHES # 24, 25 & 26
BANK 'B' - CLEANING IN
33, 34 & 35.

'B' NO WORK - COLD WEATHER

12/31/70 — DATE — SHIFT — INSPECTOR — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower B
5 Planters, 5 Tabans in
bay Joist of 1691 ft.
2 planters in 332 ft / 2 tabans
1 " in 310
Worked till 6 PM

12/31/70 — INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SNOW

'A'

SPRAY-ON FIRE-PROOFING
CLEANING

'A'

NOT WORKING - COLD WEATHER

12/29/70 — DATE — SHIFT — INSPECTOR — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD

TOWER 'A'
BANK 'A' SPRAYING FIRE PROOFING.
BANK 'B' CLEANING

TOWER 'B'

NOT WORKING - COLD WEATHER.

12/30/70 — INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	SUNNY & COLD

TOWER A.

ELEVATOR BANK B - VACUUM CLEANING WITH A THREE CAR OPERATION.

TOWER 'B' NOT WORKING - COLD WEATHER

Ken Gundagno 1/6/71 8-9:20 [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

Contract No.	Contractor	Weather
113	MARIO & DI BONO	SUNNY & COLD

TOWER 'A'

ELEVATOR BANK 'B' - VACUUM CLEANING THREE CAR OPERATION IN HATCHES 33, 34 & 35.

Ken Gundagno 1/7/71 8-9:30 [illegible]
Inspector Date Shift Reviewed by

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	FROSTY-CLOUDY

TOWER 'A'

ELEVATOR BANK A - CLEANING OF 2 HR FIRE PROOFING MATERIAL FROM HATCHES 24, 25 & 26.

TOWER 'B'

SPRAY-ON FIRE PROOFING IN BAR JOISTS AND CORE COLUMNS ON THE 32ND AND 40TH FLOORS.

Ken Gundagno 1/5/71 8-9:30 [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

C.A. SMITH

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DIBONO	RAIN

TOWER 'A'

ELEVATOR BANK A & B - CLEANING OPERATION TAKING PLACE IN HATCHES 24, 25, 26, 33, 34, & 35. CONTRARY TO A PREVIOUS AGREEMENT WITH TECC THESE HATCHES ARE BEING CLEANED WITH A ONE CAR AT A TIME OPERATION INSTEAD OF THREE CARS SIMULTANEOUSLY. 1/5/71 F. CORRADO TECC REPORTS THEY WILL HAVE 3 CAR OPERATION STARTING 1/6/71

Ken Gundagno 1/6/71 8-4:30 [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

Contract No.	Contractor	Weather
113	Mario & Di Bono	

Tower "B"

Cleaning Shafts of Bank "B" from 9 Floor Down.

Inspector	Date	Shift	Reviewed by
	1/11/71	Day	

Contract No.	Contractor	Weather
113	MARIO & DI BONO	FAIR & COLD

TOWER 'B'

FURNISHED AND INSTALLED STRATCON FIREPROOFING ON BAR JOISTS AND COL. COLUMNS ON THE 31ST FLOOR.

Inspector	Date	Shift	Reviewed by
Ron Pendergrass	1/8/71	8-4:30	

PA 3033
8-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	COLD

TOWER 'A'

ELEVATOR BANK 'B' - CLEANING IN CARS 33, 34 & 35 - 3 CAR OPERATION. THESE HATCHES SHOULD BE COMPLETED BY 1/15/71.

TOWER 'B'

NOT WORKING - COLD WEATHER

Inspector	Date	Shift	Reviewed by
Ron Pendergrass	1/8/71	8-4:30	

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	FAIR

TOWER 'A'

ELEVATOR BANK 'B' - CLEANING - 3 CAR OPERATION

TOWER 'B' - NOT WORKING - NO WATER

Inspector	Date	Shift	Reviewed by
Ron Pendergrass	1/11/71	8-4:30	

Contract No.	Contractor	Weather
113	Mario & Di Bono	

1 Truck – Patch walls Harr. Seamon 310 to 332 level

Inspector 1/13/71 Date Day Shift Reviewed by

Contract No.	Contractor	Weather
113	Mario & Di Bono	

Chauncy Shaft Zone B & A

Subject touch up on Tenant area floors due to duct installation will start Friday or Saturday when trades out of area.

Inspector 1/14/71 Date Day Shift Reviewed by

3003 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	O.O.

TOWER 'A'

ELEVATOR BANK A - VACUUM CLEANING 3 - CAR OPERATION.

ELEVATOR BANK B - CARS - 33, 34 & 35. INSPECTED SHAFTS THIS DATE & FOUND ACCEPTABLE. TRCC. TURNED THESE SHEETS OVER TO OTIS AT 12 00 NOON.

Inspector 1/13/71 Date 8-4 72 Shift Reviewed by

FA 3003 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	RAIN

TOWER 'A'

ELEVATOR BANK 'A' - VACCUM CLEANING - 3 CAR OPERATION

TOWER 'B' - NOT WORKING

Inspector 1/19/71 Date 8-4 30 Shift Reviewed by

10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	Cold

TOWER 'B'

SPRAY-ON FIRE PROOFING OF STEEL JOISTS AND CORE EDWARDS ON FLOORS 26, 31 & 32.

Lou Pudgeon 1/27/71 8-4P.M.

Inspector Date Shift Reviewed by

10-70

XIP-12

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 cu Patch (17 Floor) Fire Proofing disturbed by Elect Work.

Inspector Date Day Shift Reviewed by

FA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 - Mech & Labors Patch 17 Floor Structural Duct Installation

3 - Labors Cleaning Shafts Bank A & B

Inspector 1/18/71 Day Shift Reviewed by

FA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 Mech - Patch 17 Fl. damage

2 " - Cleaning Shafts Bank "B"

Inspector 1/14/71 Day Shift Reviewed by

Contract No.	Contractor	Weather
113	Mario & Di Bono	

2 on 19 ft patch disturbed areas

2 on clean up

Inspector: [illegible] Date: 1/28/71 Shift: Day Reviewed by: [illegible]

Contract No.	Contractor	Weather
113	Mario & DiBono Tower A	

2 Truck on 18 ft patch disturbed areas.

Inspector: [illegible] Date: 1/27/71 Shift: Day Reviewed by: [illegible]

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO V DI BONO	[illegible]

TOWER 'B'

FURNISHED AND INSTALLED ORTECH SEALER OVER EXPANSION FIRE-PROOFING ON THE 40TH FLOOR.

Inspector: [illegible] Date: 1/26/71 Shift: 8-4 Reviewed by: [illegible]

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & DiBono	

2 on 18 ft Cleaning
2 on 19 ft touch up disturbed areas of stone due to Derrick mat.

Inspector: [illegible] Date: 1/29/71 Shift: Day Reviewed by: [illegible]

PA 3032
10-70

INSPECTOR'S DAILY NARRATIVE

YIP-22

Contract No.	Contractor	Weather
WTC 113	Morrison Knudsen	Clear/Windy

2 men from sandy worked hours
overtime on exhaust ducts on elev
294 SW of Tower B
Report received of Tasman

Inspector	Date	Shift	Reviewed by
[signature]	11/29/77	5-9 pm	[signature]

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	ATLAS - PACT MACCIS	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS IN AND THE 39TH & 36TH FLOORS

Inspector 2/25/71 Date 8-9 Shift Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

XIP-25

Contract No.	Contractor	Weather
113	MARIO DI BONO	CLEAR

TOWER A

ELEVATOR BANK C. PATCH WORK IN SHAFT #38

TOWER B

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 39TH 35TH & 36TH FLOORS

Inspector 2/26/71 Date 8-9 Shift Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO DI BONO	RAIN

TOWER 'A'

ELEVATOR BANK C. FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING IN SHAFTS 39, 40 & 41

Inspector 2/5/71 Date 8-9 Shift Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO DI BONO	CLD

TOWER B

ELEVATOR BANK C. SPRAY-ON FIRE-PROOFING IN SHAFTS 39, 40 & 41. 3-CAR. OPERATION

Inspector 2/9/71 Date 8-9 Shift Reviewed by

3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C - APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41.

TOWER 'B'
INSTALLATION OF SPRAY-ON FIREPROOFING ON THE 32ND FLOOR. OPERATION SHUT DOWN AT 11:00 AM BECAUSE OF LOW WATER PRESSURE.

Ken Kwadgrosz — Inspector | 2/16/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

10-70

WP-22

Contract No.	Contractor	Weather
113	Macri & Di Bono	

Has gone as far as possible. On yesterday (18 Fl last) No dust left plan on 19 Fl.

[illegible] — Inspector | 2/16/71 — Date | Day — Shift | [illegible] — Reviewed by

3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C- APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41.

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 32ND FLOOR.

Ken Kwadgrosz — Inspector | 2/17/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C- APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41.

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOIST AND CORE COLUMNS ON THE 32ND FLOOR.

Ken Kwadgrosz — Inspector | 2/18/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	COLD

TOWER 'A'
ELEVATOR BANK C - SPRAY-ON FIREPROOFING IN SHAFTS 39, 40 & 41.

TOWER B.

NOT WORKING - COLD WEATHER

Lou Brundage / 2/10/71 / 8-4:30 / Inspector / Date / Shift / Reviewed by

10-70 VIP-22

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	CLOUDY

TOWER A.
ELEVATOR BANK C - SPRAY-ON FIREPROOFING IN SHAFTS 39, 40 & 41

TOWER 'B' - SPRAY-ON FIREPROOFING OF BAR JOISTS AND BAR COLUMNS ON THE 22ND FLOOR.

Lou Brundage / 2/8/71 / Inspector / Date / Shift / Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

~~C.A. SMITH~~

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	RAIN

TOWER 'A'
ELEVATOR BANK C - CLEANING IN SHAFTS 39, 40 & 41 - THREE CAR OPERATION.

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 33rd FLOOR.

Lou Brundage / 2/23/71 / 8-4:30 / Inspector / Date / Shift / Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	RAIN

TOWER A.
ELEVATOR BANK C - CLEANING IN SHAFTS 39, 40 & 41 - 3 CAR OPERATION

TOWER B.
FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE COLUMNS.

Lou Brundage / 3/23/71 / 8-4:30 / Inspector / Date / Shift / Reviewed by

10-70

INSPECTOR'S DAILY NARRATIVE

VIP-22

Contract No.	Contractor	Weather
113	MARIO DI GIOVANNI	CLOUDY

TOWER A.

ELEVATOR BANK C. CLEANING - 3 CAR OPERATION.

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOISTS AND CORE COLUMNS ON FLOORS 33, 34 & 36

Ken Lindgren — Inspector
2/29/72 — Date
8-4:30 — Shift
[signature] — Reviewed by

10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113,00	MARIO - DIBONO	CLEAR - MILD

TOWER 'A', NO SPRAY ON FIRE PROOFING TODAY
3 LABORERS CLEANING SHAFT # 39

Inspector: [illegible] Date: 9-1-71 Shift: 8Am to 4:30 PM Reviewed by: [illegible]

10-70

INSPECTOR'S DAILY NARRATIVE

HP-72

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING OF BAR JOISTS AND BAR JOINTS ON THE 37TH FLOOR
3 SPRAYERS AND 2 LABORERS

Inspector: Ken Lundgren Date: 3/12/71 Shift: 8-4 PM Reviewed by: [illegible] 4/2/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE FLOOR PANS

Inspector: Ken Lundgren Date: 3/9/71 Shift: 8-4 PM Reviewed by: [illegible] 3/10/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE FLOOR PANS:

39TH FLOOR - 3 SPRAYERS AND 2 LABORERS

6TH FLOOR - 2 SPRAYERS AND 2 LABORERS

Inspector: Ken Lundgren Date: 3/10/71 Shift: 8-4 PM Reviewed by: [illegible] 3/13/71

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER A
ELEVATOR BANK C - CLEANING & PATCHING-
IN SHAFTS 39, 40, & 41.

TOWER 'B'
NOT WORKING

Roy Bundyra — Inspector — 3/5/71 — Date — 8-4:30 — Shift — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

VP-22

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE 36TH FLOOR AND WORK IT ELSE ON THE 6TH FLOOR.

Roy Bundyra — Inspector — 3/7/71 — Date — 8-4:30 — Shift — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

Contract No.	Contractor	Weather
113	MARIO & DI BONO	RAIN

TOWER A.
ELEVATOR BANK C - CLEANING & PATCHING
SHAFTS 39, 40 & 41.

TOWER 'B' FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS - ON THE 37TH AND 36TH FLOORS.

Roy Bundyra — Inspector — 3/3/71 — Date — 8-4:30 — Shift — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

Contract No.	Contractor	Weather
113	MARIO & DI BONO	SNOW

TOWER A.
ELEVATOR BANK C - CLEANING & PATCHING
IN SHAFTS 39, 40 & 41.

TOWER 'B' NOT WORKING

Roy Bundyra — Inspector — 3/4/71 — Date — 8-4:30 — Shift — Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE FOLLOWING FLOORS:

39TH FLOOR - 3 SPRAYERS 2 LABORERS

6TH FLOOR - 3 SPRAYERS 2 LABORERS

Ken Lundgren — Inspector | 3/15/71 — Date | 8-9:30 — Shift | [illegible] — Reviewed by | 3/16/71

10-70

XYP-22

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 35TH, 37TH & 38TH FLOORS

Ken Lundgren — Inspector | 3/2/71 — Date | 8-9:30 — Shift | [illegible] — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE FOLLOWING FLOORS:

6TH FLOOR - 4 SPRAYERS 2 LABORERS

Ken Lundgren — Inspector | 3/17/71 — Date | 2-10:30 — Shift | [illegible] — Reviewed by | 3/18/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE 6TH FLOOR - 4 SPRAYERS AND 2 LABORERS

Ken Lundgren — Inspector | 3/16/71 — Date | 8-9:30 — Shift | [illegible] — Reviewed by | 3/18/71

XIP-22

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE FOLLOWING FLOORS:

4TH FL. 3 SPRAYERS, 2 LABORERS

6TH FLOOR 2 SPRAYERS, 1 LABORER

Thos Bradshaw — Inspector | 3/11/71 — Date | 8-4:30 — Shift | EB — Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

THE SPRAYERS AND FIRE LABORERS

FURNISHED AND INSTALLED SPRAYED FIRE PROOFING ON THE 6TH FLOOR.

Thos Bradshaw — Inspector | 3/12/71 — Date | 6-4:30 — Shift | EB — Reviewed By

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	PARTLY CLOUDY

TOWER 'A'

ELEVATOR BANK C. CLEANING & PATCHING IN SHAFT # 99.

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING OF BAR JOISTS AND CORE COLUMNS ON THE 34TH & 35TH FLOORS.

Thos Bradshaw — Inspector | 3/11/71 — Date | 8-4:30 — Shift | EB — Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	Tower A

83 Ft. Bad. Gyp. to 3 Floors F & R Columns — Work Not Performed Work C/O Rock in 3/31/71

W. D. Hall — Inspector | 3/31/71 — Date | Day — Shift | EB — Reviewed By | 4/1/71

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. ~~113 SA's~~ 113 SA's	DIC-UNDERHILL	CLOUDY

N.E. PLAZA BLDG. PAGE 2 OF 2

3RD FL. CEILING APPROX 30% COMPLETE: CONTRACTOR SETTING UP TARPS.
2ND FL. " " 20% "
MAIN FL. " " 30% "

R J Meany — 4/5/71 — 8 to 4:30 — N
INSPECTOR — DATE — SHIFT — REVIEWED BY

XIP-28 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. 113.00 SA. #'s	SPRAY ON FIREPROOFING Mono-1 DIO-10	CLOUDY

N.E. PLAZA BLDG. PAGE 1 OF 2

PROGRESS REPORT ON SPRAY-ON FIREPROOFING

10TH FL. CEILING - NO SPRAY-ON FIREPROOFING APPLIED TO DATE
9TH FL. " - " " " " " " "
8TH FL. - APPROX. 78% COMPLETE ELEV. BEAMS + COLS. AND OUTER PERIMETER CHANNELS NEED FIREPROOFING
7TH FL " " 97% " (SAME AS 8TH FL) SOME BEAM SECTIONS NEED TO BE DONE
6TH FL " " 98% " (SAME AS 8TH FL)
5TH FL " " 80% " DIC CONTRACTED ACOUSTICAL SPRAY-ON FIREPROOFING
4TH FL " " 97% " (SAME AS 7TH FL)
(CONTINUED PAGE 2)

R J Meany — 4/5/71 — 8 to 4:30 — N
INSPECTOR — DATE — SHIFT — REVIEWED BY

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Nat Bros	

Tower #4 Spray on 84 Ft. Ht. Beams.
Note: Some patch work started on 6th Ft & 20th appx 20% done patched.

M M Mario — 4/30/71 — 4th — [illegible]
Inspector — Date — Shift — Reviewed by

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC ~~113.00~~ 113	DIC-UNDERHILL	CLEAR

N.E. PLAZA BLDG.

Mario-Di Bono working (spraying) on 3rd fl.
Stat Metal men (3 men worked ½ day) and water proofers worked flashing for waterproofing Security Entrance.
Excavators cleaned floor at elev. 78 ft. of the yesterdays work. The excavators also capped off pipes with plastic caps and continued chipping the concrete floor 84 ft. at the well point locations. (However the Contractor was instructed by Bob Albright to chip floor not deeper than 6")

R J Meany — 4/9/71 — 8 to 4:30 — N
INSPECTOR — DATE — SHIFT — REVIEWED BY

10-70 INSPECTION'S DAILY NARRATIVE

Contract No.	Contractor	Weather
WTC 113.00	MARIO · DI BONO	CLEAR - MILD

SPRAY-ON FIRE PROOFING

NO WORK T/B THIS CONTRACT UNTIL FURTHER NOTICE

[signature] 4-13-71 8AM to 4PM [signature] Reviewed by [signature] 4/21/71

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
WTC 113.00	Mario & Di Bono	Sunny - Mild

Tower "5"

106th Floor - spraying bar joists

NOTE! Contractor is not patching bar joist fireproofing from 44th floor up — (lack of small spray machines)

R Vreeland 4/27/71 8-4:30 [signature] Reviewed by

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	ABBOTT & SOMMER	CLEAR

TOWER 'B'

ONE FOREMAN AND FOUR MECHANICS

FURNISHED AND INSTALLED THREE-PLY MEMBRANE WATERPROOFING 40% COMPLETE

[signature] 4/27/71 8-4:30 [signature] Reviewed by [signature] 4/27/71

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

3/83 E Bar joists

[signature] 4/27/71 8-4 [signature] Reviewed by [signature] 4/27/71

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

114 Spray bar joints on 86 & 88
83 floor 98% complete
84 95% Shear Reinforcing
85 - 95% Complete
Start Repairing of Patch Extended
and 16 of Lodge Floors

Inspector | Date 11/6/74 | Shift Day | Reviewed by | 11/11/74

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

YIP-28

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

THE SPRINKLER & ONE HANGER
FURNISHED & INSTALLED SPRAY-ON
FIRE PROOFING ON BAR JOISTS & COLS.
COLUMNS ON THE 31ST FLOOR - 80% COMPLETE

Inspector | 5/6/74 Date | Shift | Reviewed by | 5/7/74

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

4 plates on 84-85 bar joists.

Inspector | Date 5/5/74 | Shift Day | Reviewed by | 5/5/74

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

84 Near Bar Joists
41 Plaster 2 Columns

Inspector | 5/6/74 Date | Shift | Reviewed by | 5/6/74

8-68 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO DiBONO	CLEAR

N.E. PLAZA BLDG.

Continued application of spray-on fireproofing to beams & offsets at El. 310 Ceiling level also sprayed the beams along the continued area at the south, west & north sides of the Bldg. 3rd fl. also removed spray-on fireproofing (by brooming) from the ceiling (concrete deck only) of the 8TH fl.

Saturday

R. Hickey INSPECTOR | 5/1/71 DATE | 8 to 4:30 SHIFT | RL REVIEWED BY

~~BACKUP~~

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO / DI BONO	CLEAR

TOWER 'B'

TWO SPRAYERS / ONE MASKER

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOIST & COLS. ON THE 37TH FLOOR. 90% COMPLETE.

Lou Guadagno Inspector | 5/1/71 Date | 6-2 Shift | BB | CAK 5/2/71 Reviewed by

XP-22

8-68 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO DiBONO	CLOUDY

N.E. PLAZA BLDG

Contractor continued application of spray-on fireproofing to beams & offsets at El. 310 Ceiling. Also sprayed the beams along the Continued area at the South & West sides of the Bldg 3rd fl. also contd. removal of spray-on material (by brooming) from ceiling (Concrete deck only) of 7th & 8th fl.

Sunday

R. Hickey INSPECTOR | 5/2/71 DATE | 8 to 4:30 SHIFT | RL REVIEWED BY

~~BACKUP~~

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO / DI BONO	PARTLY CLOUDY

TOWER 'A'

BAYS 'D' TO 'E' FLOORS 44 & 46

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING ON STRUCTURAL STEEL COLUMNS & H-BEAMS - FLOORS 1-40.

Lou Guadagno Inspector | 5/2/71 Date | 6-2 Shift | BB | CAK 5/3/71 Reviewed by

YIP-22

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	RAIN

TOWER A'

BANK 'D' ZONE I SHAFTS 44 45 46

INSTALLATION OF SPRAY-ON FIRE PROOFING - FLOOR 1-40 2 SPRAYERS

Ken Guadagno — Inspector — 5/13/71 — Date — 8-9 PM — Shift — Reviewed by

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING OF STRUCTURAL STEEL IN ELEVATOR BANK D ZONE I SHAFTS 44 45 & 46. ONE SPRAYER & ONE LABORER

Ken Guadagno — Inspector — 5/14/71 — Date — 8-9 PM — Shift — Reviewed by

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	

TOWER A'

4/5 & 9 Floor bar-joists

Typical Area —

19 FE : 100 % } patch disturbed

19 FE : 95 % } Areas of other

26 FE : 100 % } trades.

21 FE : 100 %

22 FE : 50 %

[signature] — Inspector — 5/7/71 — Date — Day — Shift — Reviewed by

PA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	

TOWER A'

1/4 on 8 & 9 FE - bar joist - work done this PM in 22 FE patch disturbed areas.

[signature] — Inspector — 5/10/71 — Date — Day — Shift — Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

BAYS D, ZONE I SHAFTS 44, 45 & 46 FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING OF STRUCTURAL STEEL COLUMNS & BEAMS. - ONE SPRAYER & ONE HANGER

Lou Brundage Inspector | 5/18/71 Date | 8-9 2nd Shift | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

BAYS A, ZONE II SHAFTS 54, 55 & 56

BAYS D, ZONE I SHAFTS 44, 45 & 46

FURNISHED & INSTALLED CAFCO SPRAY-ON FIRE PROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS.

2 SPRAYERS & 2 HANGERS

Lou Brundage Inspector | 5/17/71 Date | 8-9 2nd Shift | Reviewed by

YIP-22

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

BAYS 'A' ZONE II SHAFTS 54, 55 & 56

FURNISHED & INSTALLED SPRAY-ON FIRE PROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS.

TOTAL WORK FORCE - 1 SPRAYER & 1 HANGER.

Lou Brundage Inspector | 5/19/71 Date | 8-9 2nd Shift | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

1 man cleaning 2nd & Tower A from Jacket work. Cleans 4 1/2 - R. on Bar Joists -

Inspector | 5/20/71 Date | Day Shift | Reviewed by